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Introduction 
 

On March  2,  2009,  the  Public  Service  Commission  of  South  Carolina  (“Commission”) 
approved South Carolina Electric & Gas Company’s (“SCE&G” or the “Company”) request for the 
construction of V.C. Summer Nuclear Station Units 2 and 3 (the “Units”) and the Engineering, 
Procurement and Construction (“EPC”) Contract.  This approval can be found in the Base Load 
Review Order No. 2009‐104(A) filed in Docket 2008‐196‐E.  Subsequently, on January 22, 2010, 
the Commission approved updated capital cost estimates and construction schedules in Order 
No. 201 e o0‐12, which is fil d in D cket 2009‐293‐E.   

 
SCE&G  and  the  South  Carolina  Public  Service  Authority  (“Santee  Cooper”)  are  co‐

owners of the project at 55% and 45%, respectively.  ORS has no regulatory oversight of Santee 
Cooper. The two companies continue to operate jointly to construct the Units under the terms 
established  in  their  Bridge  Agreement.    Negotiations  continue  between  the  two  utilities  to 
establish  the  terms  of  a  final  joint  ownership  contract.    As mentioned  in  the  South  Carolina 
Office  of  Regulatory  Staff’s  (“ORS”)  review  of  SCE&G’s  2010  1st  Quarter  Report,  SCE&G  has 
disclosed uncertainty as to Santee Cooper’s joint ownership.  On September 18, 2010, The Post 
and Courier, a Charleston newspaper,  reported  in an article  titled,  “Santee Cooper Might Seek 
Partner” that Santee Cooper may seek a partner in its 45% ownership1.   The article indicated 
that Sa tee Cooper does not have a firm date for its decision, and as of this report, ORS has no 
further information re

n
garding this matter. 

 
On August 17th, SCE&G submitted its 2010 2nd Quarter Report (“Report”) related to its 

construction of the Units.  The Report is filed in Commission Docket No. 2008‐196‐E and covers 
the  quarter  ending  June  30,  2010.  The  Company  submitted  its  Report  pursuant  to  S.C.  Code 
Ann.  §  58‐33‐277  (Supp.  2009)  of  the  Base  Load  Review  Act  (“BLRA”),  which  requires  the 
Report to i lunc de the following information: 

 
 nt;  1. Progress of construction of the pla

 2. Updated construction schedules;  

3. Schedules  of  the  capital  costs  incurred  including  updates  to  the  information 
required by Section 58‐33‐270(B)(5); 

 4. Updated schedules of the anticipated capital costs; and  

5. Other information as the Office of Regulatory Staff may require.  

 
With reference to Section 58‐33‐275(A) of the BLRA, ORS’s review of the Company’s 

oved construction schedule and (2) Report focuses on SCE&G’s ability to adhere to (1) the appr
the approved capital cost estimates.   
   

                                                 
1  http://www.postandcourier.com/news/2010/sep/18/santee‐cooper‐might‐seek‐partner/ 

http://www.postandcourier.com/news/2010/sep/18/santee-cooper-might-seek-partner/
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Approved Schedule Review 
 

 

Milestone Schedule 
 

As of Ju 3  ne  0, 2010, ORS verified that of the Milestone Schedule’s 146 activities:  

• 53  milestone  activities  are  complete  (includes  52  historical  and  1  future 
milestone that was completed early)  

• 93  milestone  activities  remain  to  be  completed  (includes  2  historical  and  91 
future milestones) 

 

ORS also verified that during the 2nd quarter of 2010:  

• Six (6) m mpleted ilestone activities were scheduled to be co

o Four (4) have been completed on schedule 

o One (1) has been completed 2 months early 

o One (1) is scheduled to be completed 1 month behind schedule 

 

As of the end of the 2nd quarter of 2010 ORS verified that:  

• None (0) of the milestones fall outside the deviation standards of being delayed 
p to 18 months or being accelerated up to 24 months. u

 
 

SCE&G’s Milestone Schedule attached to the Report  indicates that overall construction 
is on schedule. ORS’s review of the Milestone Schedule does not identify any issues that impact 
Unit  2  and  Unit  3’s  substantial  completion  dates  of  April  1,  2016  and  January  1,  2019, 
respectively.    During  the  2nd  quarter  of  2010,  five  of  the  six work  activities  scheduled  to  be 
comple ed during the 2nd quarter are complete.  The remaining activity is one (1) month behind 
schedu e

t
le du  to supplier delay.   
 
ORS  reviewed  the  invoices  associated  with  the  milestones  completed  during  the  2nd 

uarter  and  found  the  invoice  amounts  to  be  consistent  with  the  EPC  payment  schedules.  
ne 30, 2010.  

q
Appendix A shows details of the Milestone Schedule as of Ju
 
   



T

 

able 1 and Chart 1 show the status of the 54 historical milestones.2 

Table1:        
 
 

Historical Milestones 
2nd Quarter 2010 and Prior 
54 of 146 total Milestones 

 
# of  

Milestones 
% of All 

Milestones 

Completed on Sc edule h 4  6 3  1.5%

Completed Early  4  2.7% 

Completed Behind Schedule but Within 18 
Months Deviation 

2  1.4% 

Not Completed  2  1  .4%

Outside 18 Months Deviation  0  0% 

Total Historical Milestones  54  37.0% 

 
 

Chart 1:        

31.5%
2.7%

1.4%

1.4%

0%

63.0%

Historical Milestones 
2nd Quarter 2010 and Prior

Completed on Schedule Completed Early

Completed Behind Schedule but Within 18 Months Deviation Not Completed

Outside 18 Months Deviation Future Milestones
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2 The numbers  reported by ORS and SCE&G will  vary.    For  reporting purposes, ORS applies a 30 day  threshold before  a milestone  is 
deemed accelerated or delayed.  SCE&G uses a threshold less than 30 days.  For instance, if a milestone is scheduled to be completed July 
2, 2010 and the actual completion date is June 29, 2010, SCE&G deems the milestone as completed one month early since it is completed 
in a prior calendar month.   ORS would report  this milestone as being done on schedule since  it was completed within 30 days of  the 
scheduled completion date.  



T
 
able 2 and Chart 2 show the status of the 92 future milestones.3   

Table 2:       
 

Future Milestones 
3rd Quarter 2010 and Beyond 
92 of 146 total Milestones 

 
# of  

Milestones 
% of All  

Milestones 

Completed Early   1  0.7% 

Projected to be Completed on Schedule  46  31.5% 

Projected to be Completed Early 29  19.9% 

Projected to be Completed Behind Schedule 
but Within 18 Months Deviation  16  10.9% 

Total Future Milestones  92  63.0% 
 
 
 

 
 

Chart 2:       

0.7%

31.5% 19.9%

10.9%

37.0%

Future Milestones 
3rd Quarter 2010 and Beyond

Completed Early Projected to be Completed on Schedule

Projected to be Completed Early Projected to be Completed Behind Schedule but 
Within 18 Months Deviation

Historical Milestones
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3 The numbers  reported by ORS and SCE&G will  vary.    For  reporting purposes, ORS applies a 30 day  threshold before a milestone  is 
deemed accelerated or delayed.  SCE&G uses a threshold less than 30 days.  For instance, if a milestone is scheduled to be completed July 
2, 2010 and the actual completion date is June 29, 2010, SCE&G deems the milestone as completed one month early since it is completed 
in a prior calendar month.   ORS would report  this milestone as being done on schedule since  it was completed within 30 days of  the 
scheduled completion date.  
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Specific Construction Activities 
he overall site pre‐construction schedule is progressing well.  The major construction 

activities durin
T

 
g the 2nd quarter of 2010 are listed below:  

• The first of the critical path activities began in April with the excavation of 
the  Nuclear  Island  for  Unit  2,  which  will  provide  the  foundation  for  the 
reactor.    Because  of  the  potential  impact  to  the  substantial  completion 
dates, ORS closely monitors all critical path activities. 

• Testing  of  the  new  design  for  the  Shield  Building,  which  will  house  the 
nuclear reactor, is complete.  The test report was submitted to the Nuclear 

roval on May 30, 2010. Regulatory Commission (“NRC”) for app

• Grading of the Switchyard is complete. 

• Unit 2 power block excavation area – which includes the major structures 
such as the shield building, turbine building, control room, etc. – has begun 
and is progressing ahead of schedule. 

• Warehouse Building 57 is near completion. 

• Circulating Water  Pipe  installation  for  Unit  3  continues.    The  circulating 
water  piping  system provides  a  continuous  supply  of water  between  the 
Units and the Cooling Towers.  

• i tBackfill for the Unit 2 Circulat ng Wa er System is ongoing. 

• The  Concrete  Batch  Plant,  which  makes  concrete  on‐site,  is  nearing 
completion. 

• The Mayo Bridge is in operation. 

• Earthwork on the table top area – where the AP1000 Standard Plant units 
will be located – is nearing completion at the 400 foot elevation level.  

• Excavation  of  the  foundation  for  the  Heavy  Lift  Derrick  (“Bigge  Crane”) 
continues. 

• Steel is being erected for the Module Assembly Building which will be used 
truto construct some of the major s ctural components of the Units. 

• Construction  continues  on  the  Nuclear  Learning  Center  expansion.    V.C. 
Summer Unit 1 Nuclear Learning Center is also undergoing renovations to 
accommodate the AP1000 reactor operator training simulators. 

• Earthwork grading is being performed in the Cooling Tower area. 

• Construction of the 150,000 gallon Fire Suppression Tank is completed and 
was tested in June.  Its primary purpose is to provide fire service water to 
temporary structures in Construction City. 
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Photographs of 2nd quarter construction activities are shown in Appendix B.  Additional 

photographs  of  construction  activities  are  available  on  Westinghouse  Electric  Company’s 
(“WEC”) website under the “News, Updates and Information” tab followed by the “Publications 
and  Video”  and  “Westinghouse  New  Plant  Update”  links  on 
http://www.ap1000.westinghousenuclear.com.   

 
 
 

Change Orders 
   During  the 2nd quarter of 2010, Change Order No. 5 was approved and Change Order 
os.  6,  7  and 8 were being developed.    Change Order No. 5 modifies Change Order No. 1 by 
llowin
N
a g additional instructor training.   
 

Change  Order  No.  6  –  approved  subsequent  to  this  reporting  period  –  substitutes 
hydraulic nuts  (HydraNuts)  in place of  the standard plant  reactor vessel stud  tensioners and 
conventional  reactor vessel  closure head nuts.   This  request provides  standardization across 
SCE&G’s nuclear fleet and increases the efficiency of reactor vessel maintenance activities.   

 
Change Order No. 7 – approved subsequent to this reporting period – is related to the 

engineering  effort  to  redesign  the  Unit  2  switchyard  communication  system  which 
interconnects  with  sub‐stations  located  on  St.  George  transmission  lines  1  and  2.    The  new 
engineering  design  will  reflect  a  power  line  carrier  communication  system  in  lieu  of  the 
original fiber optic communication system design.  

 
Change Order No. 8  is  the result of  the Company’s negotiations  to move several work 

lso secured a reduced risk premium scopes from Target Pricing to Firm/Fixed Pricing.  SCE&G a
as part of these negotiations.   
   

http://www.ap1000.westinghousenuclear.com/
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T
 
able 3 below details the Change Orders and Amendments. 

 
 
 

Table 3: 
 
 

Change Orders and Amendments 

#  Summary 
Cost Categories 

Involved 
Type of 
Change 

Date 
Approved 

Status 

1 
Operator training for WEC 
Reactor Vessel Systems and 

Simulator training 

Fixed Price with 0% 
escalation 4 

Owner 
D  irected 7/22/2009  Approved 

2  Limited Scope Simulator  Firm   Owner 
D  irected 9/11/2009  Approved 

3  Repair of Parr Road  Time and Materials  Owner 
Directed  1/21/2010  Approved 

4 
Transfer of Erection of CA20 
Module from WEC to Shaw 

Target Price work 
shiftin  g to Firm Price

Contractor 
Convenience  N/A  Superseded 

by #8 

5 
*Addition to Change Order #1* 

 

 Increased training by two weeks 
Fixed Price with 0% 

escalation 4 
Owner 
D  irected 5/4/2010  Approved 

6  Hydraulic Nuts  Fixed Price  Owner 
Directed  7/13/2010  Approved 

7  St. George Lines 1 & 2  Firm and Target 
Price  Entitlement  7/13/2010  Approved 

8  Target to Firm/Fixed Shift 
Target, Firm and 
Fixed Price 
Categories 

Owner 
Directed  Pending  Under 

Development 

 

Amendment #1  Includes Change Orders 1 and 2  Executed on 
8/2/2010 

Amendment #2  Will incorporate Change Orders 3, 5‐8  Under 
Development 

  

                                                 
4  Fixed Price with 0% escalation, but applied to Time and Materials Work Allowances by adding a new category for 
Simulator Instructor training and reducing Startup Support by commensurate amount. 
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Approved Budget Review 
 

 

ORS’s budget review includes an analysis of the 2nd quarter 2010 cost estimates, project 
ash flow, escalation, and Allowance for Funds Used During Construction (“AFUDC”). c
 
Cost Estimates  

To  determine  how  closely  the  Company  adheres  to  the  budget  approved  by  the 
Commission  in  Order  2010‐12,  ORS  evaluates  nine  (9)  major  cost  categories  for  variances.  
These cost categories are:  

• 
 

Fixed with Adjustment at 0% 

• Firm with Fixed Adjustment A 

• Firm with Fixed Adjustment B 

• djustment Firm with Indexed A

• es Actual Craft Wag

• Non‐Labor Cost 

• als Time & Materi

• Owners Costs 

• Transmission Projects 

 
ORS found multiple variances which were due to various project changes (e.g., shifts in 

work scopes, payment timetables, construction schedule adjustments, change orders, etc).   As 
of the end of the 2nd quarter of 2010, the cumulative impact of these changes increase the total 
base project co ts 5 (in 2007 dollars) from the approved $4.096 billion to $4.177 billion, which is 
an increase of approximately $81.3 million.  

 
 

t Cash FlowProjec  
In its Report, the Company also compares its current project cash flow to the cash flow 

schedule approved by the Commission in Order 2010‐12.  To produce a common basis for the 
comparison, SCE&G adjusts  the approved cash  flow schedule  to reflect  the current escalation 
rates.  As of June 30, 2010, the comparison shows the yearly maximum annual variance above 
and below  the approved  cash  flow schedule  through  the  life of  the project.   The  comparison 
also  shows  the  cumulative  project  cash  flow  is  forecasted  to  be  roughly  $20.8 million  over 
budget at the end of 2010.  At the end of the project in 2018, the cumulative project cash flow is 
forecasted to be approximately $2.5 million over budget.   

                                                 
5 Base project cost does not include contingency dollars.  
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able  4  shows  the  annual  and  cumulative  project  cash  flows  as  compared  to  those 
pprov d in Order No. 2010‐12.  

T
e
 

a

 
Table 4: 
 

Project Cash Flow Comparison 
$'s in Thousands 6 

  

  

Annual 
Over/(Under) 

Cumulative 
Over/(Under) 

A
ct
u
al
  2007  ‐  ‐ 

2008  $0   $0  
2009  ($5,028)  ($5,028) 

P
ro
je
ct
ed
 

2010  $25,849   $20,821  

2011  ($62,278)  ($41,457) 
2012  $28,767   ($12,689) 
2013  $29,446   $16,757  

2014  ($1,383)  $15,374  

2015  $2,564   $17,938  

2016  $1,242   $19,180  

2017  ($7,471)  $11,709  

2018  ($9,210)  $2,499  
 

 
 
In summary, the increase in the base project cost of approximately $81.3 million and the 

project  cash  flow  requirements of  $2.5 million  roughly equate  to  an additional  $83.8 million 
necessary  to  complete  the  project.    This  amount  is  approximately  2%  of  the  approved  total 
project  capital  cost  commitment  of  $4.534  billion7  (in  2007  dollars).    The  additional  $83.8 
million  needed  to  complete  the  project  is  in  excess  of  the  approved  budget.  However,  in  its 
Report, SCE&G utilizes the project contingency pool of $438.293 million to offset this increase, 
which  llows  the  project  to  stay  within  the  overall  budget  that  was  approved  by  the 
Commission.

a

 
8 

   

                                                 
6  There will be slight variances in these numbers due to rounding. 
7 The total project capital cost commitment is the summation of the base project cost and contingency dollars. 
8  On August 9, 2010, the South Carolina Supreme Court ruled that the contingency fund was inappropriately included in 
the capital cost projections approved under the BLRA.  
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AFUDC and Escalation 
The  forecasted  AFUDC  for  the  project  through  the  2nd  quarter  of  2010  is  $329.766 

million and  is based on a  forecasted 7.1% AFUDC rate.   This  is  an  increase of approximately 
$409,00 st0 from the Company’s 2010 1  Quarter Report.   

 
As reported by ORS in its review of the SCE&G’s 2010 1st Quarter Report, the decline in 

the  five‐year  average  escalation  rates  reduce  the  projected  project  cash  flow.    Current 
worldwide economic conditions continue to reduce the projected cost escalation of the project.  
Currently, the U.S. inflation rate forecast indicates a decrease in escalation for the remainder of 
2010.  Primarily due to the decrease in escalation rates, the project is considered under budget.  
More  specifically,  as  of  June  30,  2010,  the  forecast  of  gross  construction  cost  of  the  plant  is 
$6.227  billion  as  compared  to  the  approved  gross  construction  cost  of  $6.875  billion which 
reflects   e m on overall reducti an approximat  $648  illi on in the cost of the project.   

 
As  mentioned  above,  the  available  project  contingency  pool  is  approximately  $438 

million  (2007  dollars).    The  Company  reports  in  its  Report  that  $2.277  million  or 
approximately 3% of the $78.628 million forecasted contingency through 2010 has been used.   

 
 
 
 

Additional ORS Monitoring Activities 
 

   
  ORS continually performs the following activities as well as other monitoring activities 
as deemed necessary. 

• Audits capital cost expenditures and resulting AFUDC in Construction Work in 
 

Progress 

• Physically observes construction activities 

• uction documents  Performs bi‐monthly on‐site review of constr

• Holds monthly update meetings with SCE&G 

•  of WEC Meets quarterly with representatives

• Participates in NRC conference calls 

• n Attends NRC Public Meetings regarding SCE&G Combined License Applicatio

 Attends NRC Advisory Committee on Reactor Safeguards (“ACRS”) meetings •
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Notable Activities Occurring after June 30, 2010 
 

   
  The BLRA allows SCE&G 45 days from the end of the current quarter to file its Report. 
Items of  importance  that  occurred  subsequent  to  the  closing of  the 2nd  quarter  are  reported 
below. 

 
On  August  9,  2010,  the  South  Carolina  Supreme  Court  ruled  that  SCE&G  may  not 

recover “contingency costs” under the BLRA.   S.C. Energy Users Comm. vs. South Carolina Pub. 
Serv.  Comm’n,  ‐‐‐  S.E.2d  ‐‐‐‐,  2010  WL  3120253,  S.C.,  August  09,  2010  (Op  No.  26856) 
(Shearhouse Adv.  Sh. No.  31  at  117).    Previously,  contingency  costs  had been  approved  as  a 
capital cost category by the Commission in Order No. 2009‐104(A), as modified by Order No. 
2010‐12.  The Supreme Court’s ruling removes all contingency costs totaling $438.293 million 
from the approved budget for the Units, thereby reducing the overall approved budget.  That is, 
the total approved SCE&G project commitment (in unescalated 2007 dollars) is reduced from 
$4.534 billion to $4.096 billion.    

 
The  Supreme  Court  ruling was  issued  during  the  pendency  of  SCE&G’s  revised  rates 

request in Commission Docket No. 2010‐157‐E, which included $2.277 million in contingency 
costs  spent  as  of  June  30,  2010.    The  day  after  the  Supreme  Court  ruling,  ORS  supplied  the 
Commission with a revised rates filing removing the $2.277 million in contingency dollars from 
the revised rates request.   Accordingly, the resulting retail revenue requirement was reduced 
by  approximately  $270,000.  The Company  concurred with ORS’s  filing  by  separate  letter.    It 
should be noted that Commission Docket No. 2010‐157‐E is the Company’s second request for 
revised  rates.    SCE&G’s  first  request  for  revised  rates  in Commission Docket No. 2009‐211‐E 
contained no contingency costs.    In summary,  the Company is not permitted to recover costs 
considered  “contingency  costs”  under  the  BLRA  and  ratepayers  have  not  paid  for  any 
contingency costs through their rates.   

 
As mentioned in ORS’s review of the Company’s 2010 1st Quarter Report, SCE&G was in 

active negotiations with Shaw regarding  the use of  a  single,  large Bigge Crane as opposed  to 
two  smaller  cranes  contemplated  in  the  EPC  Contract.    SCE&G  reports  to  ORS  that  Change 
rder No. 8 satisfies the Company’s concerns regarding the use of a single large crane.  ORS will O

continue to monitor this issue as the details of Change Order No. 8 are finalized.  
 
  The Federal Draft Environmental Impact Statement (“DEIS”) was issued by the NRC on 
April  26,  2010  with  a  public  comment  period  until  July  9,  2010.  On  July  9,  2010,  the  US 
Environmental  Protection  Agency  (“EPA”)  issued  its  comments  (Environmental  Concerns  – 
Insufficient  Information)  to  the  DEIS.    EPA’s  primary  recommendation  is  for  the  Final 
Environmental  Impact  Statement  (“FEIS”)  to  include  updated  information  regarding 
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t
c
ransmission  line  impacts  and  the  status  of  the  404  permitting  process.    EPA’s  July  9,  2010 
omment letter is attached as Appendix C. The FEIS is scheduled to be issued February 2011.      
 

On September 1, 2010, the NRC issued a progress report on the review of the AP1000 
design certification application.  In the letter, the NRC notes that WEC has not been able to fully 
adhere  to  the  review  schedule  established  in  the  NRC  June  21,  2010  letter.99    The  NRC  is 
waiting  for  the  submittal  of  documentation  supporting  the  closure  of  approximately  fifteen 
(15) unresolved technical issues.  The NRC states in its closing paragraph that any impacts on 
the overall design certification  schedule  resulting  from  the delay  in  receiving documentation 

port is attached as Appendix D.  after July 30, 2010 are currently unknown.  The NRC progress re
 

  Upcoming notable NRC dates are listed below in Table 5. 
 

 
Table 5: 
 
 

Notable NRC Dates 
October 2010  NRC Final Safety Evaluation Report (“SER”) information 

issued 

December 2010 
ACRS  holds  final  subcommittee  meeting  on  AP1000 
Design  Certification  Amendment  (“DCA”)  and  NRC 
receives WEC DCA Revision 18 submittal 10 

February 2011 
FEIS  issued  and  Federal  Register  Notice  for  Proposed 
Rulemaking published by NRC 

April 2011  Public  comment  period  ends  for  NRC  Proposed 
Rulemaking 

September 2011  NRC Final Rulemaking 

 
    
  SCE&G’s 2010 3rd Quarter Report is due 45 days after September 30, 2010.  ORS expects 
to continue publishing a report evaluating SCE&G’s quarterly report. 

                                                 
9 The NRC June 21, 2010 letter was attached to ORS’s Review of SCE&G’s 2010 1st Quarter Report as Appendix C. 
10  This  language  is  directly  from  the NRC  June  21,  2010  letter.  ORS  expects  the  DCA with  Design  Control  Documents 
(“DCDs”) through Revision 18 will be submitted to the NRC on this date.  



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Appendix A  
Detailed Milestone Schedule as of June 30, 2010 

 

   
 
 
 
 
 
 
 
 
 
 
 

 

 



APPENDIX A

Key: 
Completed 

Prior to Q2­10
Current 
Quarter

Scheduled to 
Be Completed 

Q3­10

Activity 
Number

Milestone
Completion Date 
Approved in 
Order 2010­12

Scheduled 
Completion Date 
as of Q2­10

Outside 
18 ­ 24 Month 
Contingency?

Impact to 
Substantial 
Completion 

Date? 

Actual 
Completion 

Date

Deviation from 
Order 2010­12

1 Approve Engineering, Procurement and 
Construction Agreement 5/23/2008 No No 5/23/2008

2
Issue Purchase Orders ("P.O.") to Nuclear 
Component Fabricators for Units 2 and 3 

Containment Vessels
12/3/2008 No No 12/3/2008

3
Contractor Issue P.O. to Passive Residual Heat 
Removal Heat Exchanger Fabricator – First 

Payment ‐ Unit 2
8/31/2008 No No 8/18/2008

4 Contractor Issue P.O. to Accumulator Tank 
Fabricator – Unit 2  7/31/2008 No No 7/31/2008

5 Contractor Issue P.O. to Core Makeup Tank 
Fabricator  ‐  Units 2 & 3  9/30/2008 No No 9/30/2008

6 Contractor Issue P.O. to Squib Valve Fabricator‐ 
Units 2 & 3 3/31/2009 No No 3/31/2009

7 Contractor Issue P.O. to Steam Generator 
Fabricator ‐  Units 2 & 3 6/30/2008 No No 5/29/2008 1 Month Early

8 Contractor Issue Long Lead Material P.O. to 
Reactor Coolant Pump+B1 Fabricator ‐ Units 2 & 3 6/30/2008 No No 6/30/2008

9 Contractor Issue P.O. to Pressurizer Fabricator ‐ 
Units 2 & 3  8/31/2008 No No 8/18/2008

10 Contractor Issue P.O. to Reactor Coolant Loop Pipe 
Fabricator ‐ First Payment‐ Units 2 & 3 6/30/2008 No No 6/20/2008
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Key: 
Completed 

Prior to Q2­10
Current 
Quarter

Scheduled to 
Be Completed 

Q3­10

Activity 
Number

Milestone
Completion Date 
Approved in 
Order 2010­12

Scheduled 
Completion Date 
as of Q2­10

Outside 
18 ­ 24 Month 
Contingency?

Impact to 
Substantial 
Completion 

Date? 

Actual 
Completion 

Date

Deviation from 
Order 2010­12

11 Reactor Vessel Internals – Issue Long Lead Material 
P.O. to Fabricator Units 2 and 3  11/21/2008 No No 11/21/2008

12 Contractor Issue Long Lead Material ‐ P.O. to 
Reactor Vessel Fabricator ‐ Units 2 & 3 6/30/2008 No No 5/29/2008 1 Month Early

13 Contractor Issue P.O. to Integrated Head Package 
Fabricator ‐ Units 2 &3  7/31/2009 No No 7/31/2009

14
Control Rod Drive Mechanism – Issue P.O. for Long 
Lead Material to Fabricator ‐ Units 2 and 3 ‐ First 

Payment
6/21/2008 No No 6/21/2008

15 Issue P.O.s to Nuclear Component Fabricators for 
Nuclear Island Structural CA20 Modules 7/31/2009 No No 8/28/2009

16 Start Site Specific and Balance of Plant Detailed 
Design 9/11/2007 No No 9/11/2007

17
Instrumentation & Control Simulator ‐ Contractor 

Place Notice to Proceed ‐ 
Units 2 & 3

10/31/2008 No No 10/31/2008

18 Stream Generator ‐ Issue Final P.O. to Fabricator 
for Units 2 & 3 6/30/2008 No No 6/30/2008

19
Reactor Vessel Internals ‐ Contractor Issue P.O. for 

Long Lead Material (Heavy Plate and Heavy 
forgings) to Fabricator ‐ Units 2 & 3

1/31/2010 No No 1/29/2010

20 Contractor Issue Final P.O. to Reactor Vessel 
Fabricator ‐ Units 2 & 3  9/30/2008 No No 9/30/2008
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Current 
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Q3­10
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Number
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as of Q2­10
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Impact to 
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Completion 

Date? 

Actual 
Completion 

Date

Deviation from 
Order 2010­12

21 Variable Frequency Drive Fabricator Issue 
Transformer P.O. ‐ Units 2 & 3 4/30/2009 No No 4/30/2009

22 Start Clearing, Grubbing and Grading 1/26/2009 No No 1/26/2009

23 Core Makeup Tank Fabricator Issue Long Lead 
Material P.O. ‐ Units 2 & 3 10/31/2008 No No 10/31/2008

24 Accumulator Tank Fabricator Issue Long Lead 
Material P.O. ‐ Units 2 & 3 10/31/2008 No No 10/31/2008

25 Pressurizer Fabricator Issue Long Lead Material 
P.O. ‐ Units 2 & 3 10/31/2008 No No 10/31/2008

26
Reactor Coolant Loop Pipe ‐ Contractor Issue P.O. 

to Fabricator ‐ Second Payment ‐ 
Units 2 & 3 

4/30/2009 No No 4/30/2009

27 Integrated Head Package ‐ Issue P.O. to Fabricator ‐ 
Units 2 & 3 ‐ Second Payment 7/31/2009 No No 7/31/2009

28
Control Rod Drive Mechanism ‐ Contractor Issue 

P.O. for Long Lead Material to Fabricator ‐ 
Units 2 & 3 

6/30/2008 No No 6/30/2008

29
Contractor Issue P.O. to Passive Residual Heat 

Removal Exchanger Fabricator ‐ Second Payment ‐ 
Units 2 & 3

10/31/2008 No No 10/31/2008

30 Start Parr Road Intersection Work 2/13/2009 No No 2/13/2009
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Actual 
Completion 

Date
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Order 2010­12

31 Reactor Coolant Pump ‐ Issue Final P.O. to 
Fabricator ‐ Units 2 & 3 6/30/2008 No No 6/30/2008

32 Integrated Heat Packages Fabricator Issue Long 
Lead Material P.O. ‐ Units 2 & 3 10/31/2009 No No 10/1/2009 1 Month Early

33 Design Finalization Payment 3 1/31/2009 No No 1/30/2009

34 Start Site Development 6/23/2008 No No 6/23/2008

35 Contractor Issue P.O. to Turbine Generator 
Fabricator ‐ Units 2 & 3 2/28/2009 No No 2/19/2009

36 Contractor Issue P.O. to Main Transformers 
Fabricator ‐ Units 2 & 3 9/30/2009 No No 9/25/2009

37 Core Makeup Tank Fabricator Notice to Contractor 
Receipt of Long Lead Material ‐ Units 2 & 3  11/30/2010 11/30/2010 No No

38 Design Finalization Payment 4 4/30/2009 No No 4/30/2009

39 Turbine Generator Fabricator Issue P.O. for 
Condenser Material ‐ Unit 2 8/31/2009 No No 8/28/2009

40 Reactor Coolant Pump Fabricator Issue Long Lead 
Material Lot 2 ‐ Units 2 & 3 4/30/2009 No No 4/30/2009
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Current 
Quarter
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Date? 

Actual 
Completion 

Date

Deviation from 
Order 2010­12

41
Passive Residual Heat Removal Heat Exchanger 
Fabricator Receipt of Long Lead Material ­ Units 

2 & 3
5/31/2010 No No 5/27/2010

42 Design Finalization Payment 5 7/31/2009 No No 7/31/2009

43

Start Erection of Construction Buildings Including 
Craft Facilities for Personnel, Tools, Equipment; 

First Aid Facilities; Field Offices for Site 
Management and Support Personnel; Temporary 
Warehouses; and Construction Hiring Office

10/9/2009 No No 12/18/2009 Delayed 2 Months

44
Reactor Vessel Fabricator Notice to Contractor of 

Receipt of Flange Nozzle Shell Forging ‐ 7/31/2009 No No 8/28/200944 Receipt of Flange Nozzle Shell Forging ‐ 
Unit 2

7/31/2009 No No 8/28/2009

45 Design Finalization Payment 6 10/31/2009 No No 10/7/2009

46
Instrumentation and Control/Simulator ‐ 
Contractor Issue P.O. to Subcontractor for 
Radiation Monitor System ‐ Units 2 & 3

12/31/2009 No No 12/17/2009

47 Reactor Vessel Internals ‐ Fabricator Start Fit and 
Welding of Core Shroud Assembly ‐ Unit 2 6/30/2011 2/28/2011 No No 4 Months Early

48
Turbine Generator Fabricator Issue P.O. for 
Moisture Separator Reheater/Feedwater 

Heater Material Unit 2
4/30/2010 No No 4/30/2010

49
Reactor Coolant Loop Pipe Fabricator 
Acceptance of Raw Material ­ Unit 2

4/30/2010 No No 2/18/2010 2 Months Early
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Actual 
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50 Reactor Vessel Internals ‐ Fabricator Start Weld 
Neutron Shield Spacer Pads to Assembly ‐ Unit 2 10/31/2011 10/31/2011 No No

51 Control Rod Drive Mechanisms ‐ Fabricator to Start 
Procurement of Long Lead Material ‐ Unit 2 6/30/2009 No No 6/30/2009

52 Contractor Notified That Pressurizer Fabricator 
Performed Cladding on Bottom Head ‐ Unit 2 11/30/2010 11/30/2010 No No

53 Start Excavation and Foundation Work for the 
Standard Plant for Unit 2 3/15/2010 No No 3/15/2010

Steam Generator Fabricator Notice to Contractor of
54

Steam Generator Fabricator Notice to Contractor of 
Receipt of 2nd Steam Generator Tubesheet Forging 

‐ Unit 2
2/28/2010 No No 4/30/2010 Delayed 2 Months

55
Reactor Vessel Fabricator Notice to Contractor of 
Outlet Nozzle Welding to Flange Nozzle Shell 

Completion ‐ Unit 2
2/28/2010 10/31/2010 No No Delayed 8 Months

56
Turbine Generator Fabricator Notice to 

Contractor Condenser Fabrication Started ­ 
Unit 2

5/31/2010 No No 5/17/2010

57 Complete Preparations for Receiving the First 
Module On Site for Unit 2 8/18/2010 No No 1/22/2010 Completed ‐  7 

Months Early

58
Steam Generator Fabricator Notice to 

Contractor of Receipt of 1st Steam Generator 
Transition Cone Forging ­ Unit 2

4/30/2010 No No 4/21/2010

59
Reactor Coolant Pump Fabricator Notice to 

Contractor of Manufacturing of Casing Completion ‐
Unit 2

11/30/2010 9/30/2010 No No 2 Months Early
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Completion 
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60
Reactor Coolant Loop Pipe Fabricator Notice to 
Contractor of Machining, Heat Treating & Non‐

Destructive Testing Completion ‐ Unit 2
12/31/2010 5/31/2011 No No Delayed 5 Months

61 Core Makeup Tank Fabricator Notice to Contractor 
of Satisfactory Completion of Hydrotest ‐ Unit 2 5/31/2011 10/31/2011 No No Delayed 5 Months

62 Polar Crane Fabricator Issue P.O. for Main Hoist 
Drum and Wire Rope ‐ Units 2 & 3 2/28/2011 2/28/2011 No No

63 Control Rod Drive Mechanisms ‐ Fabricator to Start 
Procurement of Long Lead Material ‐ Unit 3 6/30/2011 6/30/2011 No No

64 Turbine Generator Fabricator Notice to Contractor 
Condenser Ready to Ship ‐ Unit 2 10/31/2011 1/31/2012 No No Delayed 3 Months

65 Start Placement of Mud Mat for Unit 2 7/14/2011 7/17/2011 No No

66 Steam Generator Fabricator Notice to Contractor of 
Receipt of 1st Steam Generator Tubing ‐ Unit 2 1/31/2011 2/28/2011 No No

67
Pressurizer Fabricator Notice to Contractor of 
Welding of Upper and Intermediate Shells 

Completion ‐ Unit 2
10/31/2010 11/30/2010 No No Delayed 1 Month

68 Reactor Vessel Fabricator Notice to Contractor of 
Closure Head Cladding Completion ‐ Unit 3 2/28/2012 2/28/2012 No No
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69 Begin Unit 2 First Nuclear Concrete Placement 10/3/2011 10/1/2011 No No

70 Reactor Coolant Pump Fabricator Notice to 
Contractor of Stator Core Completion ‐ Unit 2 9/30/2011 9/30/2011 No No

71 Fabricator Start Fit and Welding of Core Shroud 
Assembly ‐ Unit 2 6/30/2011 2/28/2011 No No 4 Months Early

72
Steam Generator Fabricator Notice to Contractor of 

Completion of 1st Steam Generator Tubing 
Installation ‐ Unit 2

5/31/2011 7/31/2011 No No Delayed 2 Months

73 Reactor Coolant Loop Pipe ‐ Shipment of 
Equipment to Site ‐ Unit 2 12/31/2012 10/31/2011 No No 14 Months Early

74
Control Rod Drive Mechanism ‐ Ship Remainder of 
Equipment (Latch Assembly & Rod Travel Housing) 

to Head Supplier ‐ Unit 2
12/31/2011 12/31/2011 No No

75
Pressurizer Fabricator Notice to Contractor of 
Welding of Upper and Intermediate Shells 

Completion ‐ Unit 2
10/31/2010 11/30/2010 No No Delayed 1 Month

76
Steam Generator Fabricator Notice to Contractor of 

Completion of 2nd Steam Generator Tubing 
Installation ‐ Unit 2

6/30/2011 8/31/2011 No No Delayed 2 Months

77 Design Finalization Payment 14 10/31/2011 10/31/2011 No No
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78 Set Module CA04 For Unit 2 1/27/2012 1/27/2012 No No

79
Passive Residual Heat Removal Heat Exchanger 
Fabricator Notice to Contractor of Final Post 

Weld Heat Treatment ­ Unit 2
6/30/2010 7/31/2010 No No Delayed 1 Month

80
Passive Residual Heat Removal Heat Exchanger 
Fabricator Notice to Contractor of Completion of 

Tubing ‐ Unit 2
1/31/2011 2/28/2011 No No

81 Polar Crane Fabricator Notice to Contractor of 
Girder Fabrication Completion ‐ Unit 2 2/28/2012 4/30/2012 No No Delayed 2 Months

82 Turbine Generator Fabricator Notice to Contractor 
Condenser Ready to Ship ‐ Unit 3 8/31/2013 7/31/2013 No No 1 Month Early

83 Set Containment Vessel Ring #1 for Unit 2 4/3/2012 4/3/2012 No No

84 Reactor Coolant Pump Fabricator Delivery of 
Casings to Port of Export ‐ Unit 2 3/31/2012 3/31/2012 No No

85 Reactor Coolant Pump Fabricator Notice to 
Contractor of Stator Core Completion ‐ Unit 3 8/31/2013 1/31/2013 No No 7 Months Early

86 Reactor Vessel Fabricator Notice to Contractor of 
Receipt of Core Shell Forging ‐ Unit 3 9/30/2012 9/30/2012 No No
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87 Contractor Notified That Pressurizer Fabricator 
Performed Cladding on Bottom Head ‐ Unit 3 1/31/2013 12/31/2011 No No 13 Months Early

88 Set Nuclear Island Structural Module CA03 for 
Unit 2 8/30/2012 8/30/2012 No No

89
Squib Valve Fabricator Notice to Contractor of 

Completion of Assembly and Test for Squib Valve 
Hardware ‐ Unit 2

5/31/2012 8/31/2012 No No Delayed 3 Months

90 Accumulator Tank Fabricator Notice to Contractor 
of Satisfactory Completion of Hydrotest ‐ Unit 3 12/31/2012 12/31/2012 No No

91 Polar Crane Fabricator Notice to Contractor of 
Electric Panel Assembly Completion ‐ Unit 2 7/31/2012 1/31/2012 No No  6 Months Early

92 Start Containment Large Bore Pipe Supports for 
Unit 2 4/9/2012 5/29/2012 No No Delayed 1 Month

93 Integrated Head Package ‐ Shipment of Equipment 
to Site ‐ Unit 2 10/31/2012 2/28/2013 No No Delayed 4 Months

94
Reactor Coolant Pump Fabricator Notice to 

Contractor of Final Stator Assembly Completion ‐ 
Unit 2

11/30/2012 11/30/2012 No No

95
Steam Generator Fabricator Notice to Contractor of 

Completion of 2nd Steam Generator Tubing 
Installation ‐ Unit 3

5/31/2013 4/30/2013 No No 1 Month Early
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96
Steam Generator Fabricator Notice to Contractor of 
Satisfactory Completion of 1st Stream Generator 

Hydrotest ‐ Unit 2
5/31/2012 5/31/2012 No No

97 Start Concrete Fill of Nuclear Island Structural 
Modules CA01 and CA02 for Unit 2 2/26/2013 2/26/2013 No No

98 Passive Residual Heat Removal Heat Exchanger ‐ 
Delivery of Equipment to Port of Entry ‐ Unit 2 4/30/2012 11/30/2011 No No  5 Months Early

99
Refueling Machine Fabricator Notice to Contractor 
of Satisfactory Completion of Factory Acceptance 

Test ‐ Unit 2
2/28/2013 8/31/2012 No No 6 Months Early

100 Deliver Reactor Vessel Internals to Port of 
Export ‐ Unit 2 7/31/2013 7/31/2013 No No

101 Set Unit 2 Containment Vessel #3 4/17/2013 4/17/2013 No No

102 Steam Generator ‐ Contractor Acceptance of 
Equipment At Port of Entry ‐ Unit 2 3/31/2013 2/28/2013 No No 1 Month Early

103 Turbine Generator Fabricator Notice to Contractor 
Turbine Generator Ready to Ship ‐ Unit 2 4/30/2013 4/30/2013 No No

104 Pressurizer Fabricator Notice to Contractor of 
Satisfactory Completion of Hydrotest ‐ Unit 3 2/28/2014 2/28/2013 No No 12 Months Early
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105 Polar Crane ‐ Shipment of Equipment to Site ‐ 
Unit 2 5/31/2013 11/30/2012 No No 6 Months Early

106 Receive Unit 2 Reactor Vessel On Site From 
Fabricator 5/20/2013 5/20/2013 No No

107 Set Unit 2 Reactor Vessel 6/18/2013 6/18/2013 No No

108
Steam Generator Fabricator Notice to Contractor of 
Completion of 2nd Channel  Head to Tubesheet 

Assembly Welding ‐ Unit 3
12/31/2013 11/30/2013 No No 1 Month Early

109
Reactor Coolant Pump Fabricator Notice to 

Contractor of Final Stator Assembly 
Completion ‐ Unit 3

8/31/2014 8/31/2014 No No

110 Reactor Coolant Pump ‐ Shipment of Equipment to 
Site (2 Reactor Coolant Pumps) ‐ Unit 2 9/30/2013 9/30/2013 No No

111 Place First Nuclear Concrete for Unit 3 8/1/2013 8/1/2013 No No

112 Set Unit 2 Steam Generator 9/9/2013 9/9/2013 No No

113 Main Transformers Ready to Ship ‐ Unit 2 9/30/2013 8/31/2013 No No 1 Month Early
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114

Complete Unit 3 Steam Generator Hydrotest At 
Fabricator (9.1Q:Reactor Vessel Internals ‐ 
Fabricator Start Perform Guide Tubes Free

Path Test ‐ Unit 3)

2/28/2014 3/31/2014 No No Delayed 1 Month

115 Set Unit 2 Containment Vessel Bottom Head on 
Basemat Legs 11/21/2011 11/21/2011 No No

116 Set Unit 2 Pressurizer Vessel 1/24/2014 1/24/2014 No No

117
Reactor Coolant Pump Fabricator Notice to 

Contractor of Satisfactory Completion of Factory 
Acceptance Test ‐ Unit 3

2/28/2015 3/31/2015 No No Delayed 1 Month

118 Deliver Reactor Vessel Internals to Port of Export ‐ 
Unit 3 6/30/2015 6/30/2015 No No

119 Main Transformers Fabricator Issue P.O. for 
Material ‐ Unit 3 4/30/2014 4/30/2014 No No

120 Complete Welding of Unit 2 Passive Residual Heat 
Removal System Piping 3/19/2014 3/19/2014 No No

121 Steam Generator Contractor Acceptance of 
Equipment At Port of Entry ‐ Unit 3 4/30/2015 1/31/2015 No No 3 Months Early

122 Refueling Machine ‐ Shipment of Equipment to Site ‐
Unit 3 5/31/2014 5/31/2014 No No
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123 Set Unit 2 Polar Crane 4/3/2014 4/3/2014 No No

124 Reactor Coolant Pumps ‐ Shipment of Equipment to 
Site ‐ Unit 3 6/30/2015 8/31/2015 No No Delayed 2 Months

125 Main Transformers Ready to Ship ‐ Unit 3 9/30/2014 6/30/2015 No No Delayed 9 Months

126 Spent Fuel Storage Rack ‐ Shipment of Last Rack 
Module ‐ Unit 3 12/31/2014 7/31/2014 No No 5 Months Early

127 Start Electrical Cable Pulling in Unit 2 Auxiliary 
Building 12/26/2014 12/18/2014 No No

128 Complete Unit 2 Reactor Coolant System Cold 
Hydro  8/3/2015 7/3/2015 No No 1 Month Early

129 Activate Class 1E DC Power in Unit 2 Auxiliary 
Building 3/5/2015 2/25/2015 No No

130 Complete Unit 2 Hot Functional Test 9/21/2015 9/21/2015 No No

131 Install Unit 3 Ring 3 for Containment Vessel 7/30/2015 2/19/2015 No No 5 Months Early

132 Load Unit 2 Nuclear Fuel 10/28/2015 10/2/2015 No No
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133 Unit 2 Substantial Completion 4/1/2016 4/1/2016 No No

134 Set Unit 3 Reactor Vessel 10/1/2015 5/14/2015 No No 4 Months Early

135 Set Unit 3 Steam Generator #2 12/22/2015 8/3/2015 No No 4 Months Early

136 Set Unit 3 Pressurizer Vessel  5/16/2016 11/23/2015 No No 5 Months Early

137 Complete Welding of Unit 3 Passive Residual 
Heat Removal System Piping 6/20/2016 1/21/2016 No No 5 Months Early

138 Set Unit 3 Polar Crane 7/18/2016 2/5/2016 No No 5 Months Early

139 Start Unit 3 Shield Building Roof Slab Rebar 
Placement 1/16/2017 8/2/2016 No No 5 Months Early

140 Start Unit 3 Auxiliary Building Electrical Cable 
Pulling 4/6/2017 12/2/2016 No No 4 Months Early

141 Activate Unit 3 Auxiliary Building Class 1E DC 
Power 6/9/2017 12/27/2016 No No 5 Months Early

142 Complete Unit 3 Reactor Coolant System Cold 
Hydro 1/1/2018 5/3/2017 No No 8 Months Early
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143 Complete Unit 3 Hot Functional Test 2/15/2018 5/17/2018 No No Delayed 3 Months

144 Complete Unit 3 Nuclear Fuel Load 7/31/2018 7/19/2018 No No

145 Begin Unit 3 Full Power Operation 10/31/2018 10/23/2018 No No

146 Unit 3 Substantial Completion 1/1/2019 1/1/2019 No No
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Construction Site Pictures 

 

   
 
 



Excavation of Table Top Areas
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Unit 2 Power Block Excavation
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Unit 2 Circulating Water System Piping
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Concrete Batch Plant
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Mayo Creek Bridge
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Cable Storage Building
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Building 57
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Erection of Steel for Module Assembly Building
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EPA Comments on Draft Environmental Impact Statement 
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Appendix D 
NRC Progress Report Letter  

 

   
 



 
 
 
 

September 1, 2010 
 
 
Sadler D. “Sandy” Rupprecht 
Vice President, Regulatory Affairs and Strategy 
Westinghouse Electric Company 
Nuclear Power Plants 
273A Cranberry Woods Headquarters 
1000 Westinghouse Drive 
Cranberry Township, PA 16066 
 
Subject: PROGRESS REPORT ON THE REVIEW OF THE AP1000 DESIGN 

CERTIFICATION APPLICATION 
 
By letter dated June 21, 2010, the NRC provided Westinghouse the review schedule for the 
balance of the AP1000 design certification application review.  In that letter, the agency 
indicated that the schedule set an aggressive goal of completing the AP1000 certification 
rulemaking by the end of the fiscal year 2011 to support the needs of the Vogtle and Summer 
combined license applications.  Further, the agency stated that a number of technical issues 
remain on the application and that it will require substantial commitment of resources and the 
attention of senior management to drive technical issues to closure to support the established 
schedule.  Finally, it established two critical milestones that Westinghouse must meet in order to 
support the agency in meeting the established schedule.   
 
This letter reports on the progress of the AP1000 review and the success in meeting the 
milestones set forth in the June 21, 2010, letter mentioned above.   
 
By letter dated June 30, 2010, Westinghouse provided a list of the design changes that would 
be included in Revision 18 of the design certification application.  With that document, the 
complete scope of the design certification amendment is known and the first milestone has been 
met.  Further, Westinghouse and NRC have resolved a substantial number of technical issues 
associated with the design certification amendment.  Westinghouse has provided final or draft 
responses to a number of outstanding requests for information or in support of the closure of 
open items by July 30, 2010 as outlined in the established schedule.  However, Westinghouse 
was not able to submit all the necessary documentation for closure of the open technical issues 
or in support of the necessary design change packages by the established schedule.   
 
As of this progress report, the NRC is reviewing the information submitted by July 30, 2010, and 
is waiting for the submittal of the documentation supporting the closure of approximately 15 
unresolved technical issues or design change packages.  Receipt of information for a few issues 
may take until September 30, 2010.   
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Any impacts on the overall design certification schedule resulting from the delay in receiving 
documentation after July 30, 2010, are currently unknown, and will not be completely known 
until late September.  We will discuss any subsequent schedule impacts with Westinghouse as 
soon as those impacts can be estimated. 
 
 
       Sincerely, 
  
       /RA/ 
 
 
       David B. Matthews, Director 
       Division of New Reactor Licensing 
       Office of New reactors 
 
 
Docket No.:  52-006 
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DC Westinghouse - AP1000 Mailing List     (Revised 06/29/2010) 
cc: 
Ms. Sara Barczak Mr. Tom Sliva 
Southern Alliance for Clean Energy 7207 IBM Drive 
P.O. Box 8282 Charlotte, NC  28262 
Savannah, GA  31401        
       Mr. Ed Wallace 
Ms. Michele Boyd General Manager - Projects 
Legislative Director PBMR Pty LTD 
Energy Program P. O. Box 9396 
Public Citizens Critical Mass Energy Centurion 0046 
  and Environmental Program Republic of South Africa 
215 Pennsylvania Avenue, SE        
Washington, DC  20003 Mr. Gary Wright, Director 
       Division of Nuclear Facility Safety 
Mr. Barton Z. Cowan, Esquire Illinois Emergency Management Agency 
Eckert Seamans Cherin & Mellott, LLC 1035 Outer Park Drive 
600 Grant Street, 44th Floor Springfield, IL  62704 
Pittsburgh, PA  15219        
       
Mr. Jay M. Gutierrez 
Morgan, Lewis & Bockius, LLP 
1111 Pennsylvania Avenue, NW 
Washington, DC  20004 
       
Ms. Sophie Gutner 
P.O. Box 4646 
Glen Allen, VA  23058 
       
Ms. Sharon Bowyer Hudson 
Office of Regulatory Staff 
State of South Carolina 
1401 Main Street 
Suite 900 
Columbia, SC  29201 
       
Rita Kilpatrick 
250 Arizona Ave. 
Atlanta, GA  30307 
       
Mr. Ronald Kinney 
South Carolina DHEC 
2600 Bull Street 
Columbia, SC  29201 
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DC Westinghouse - AP1000 Mailing List 

Email 
agaughtm@southernco.com   (Amy Aughtman) 
alsterdis@tva.gov   (Andrea Sterdis) 
amonroe@scana.com   (Amy Monroe) 
Antonio.Fernandez@FPL.com   (Antonio Fernandez) 
APAGLIA@Scana.com   (Al Paglia) 
APH@NEI.org   (Adrian Heymer) 
awc@nei.org   (Anne W. Cottingham) 
bgattoni@roe.com   (William (Bill) Gattoni)) 
Bill.Jacobs@gdsassociates.com   (Bill Jacobs) 
BrinkmCB@westinghouse.com   (Charles Brinkman) 
Carellmd@westinghouse.com   (Mario D. Carelli) 
cberger@energetics.com   (Carl Berger) 
chris.maslak@ge.com   (Chris Maslak) 
crpierce@southernco.com   (C.R. Pierce) 
CumminWE@Westinghouse.com   (Edward W. Cummins) 
cwaltman@roe.com   (C. Waltman) 
david.hinds@ge.com   (David Hinds) 
david.lewis@pillsburylaw.com   (David Lewis) 
Derlinda.Bailey@chguernsey.com   (Derinda Bailey) 
doug.ellis@shawgrp.com   (Doug Ellis) 
eddie.grant@excelservices.com   (Eddie Grant) 
erg-xl@cox.net   (Eddie R. Grant) 
fbelser@regstaff.sc.gov 
gcesare@enercon.com   (Guy Cesare) 
George.Madden@fpl.com   (George Madden) 
gwcurtis2@tva.gov   (G. W. Curtis) 
gzinke@entergy.com   (George Alan Zinke) 
ian.c.rickard@us.westinghouse.com   (Ian C. Richard) 
james.beard@gene.ge.com   (James Beard) 
jerald.head@ge.com   (Jerald G. Head) 
jflitter@regstaff.sc.gov 
jgutierrez@morganlewis.com   (Jay M. Gutierrez) 
jim.riccio@wdc.greenpeace.org   (James Riccio) 
john.elnitsky@pgnmail.com   (John Elnitsky) 
Joseph_Hegner@dom.com    (Joseph Hegner) 
junichi_uchiyama@mnes-us.com   (Junichi Uchiyama) 
KSutton@morganlewis.com   (Kathryn M. Sutton) 
kwaugh@impact-net.org   (Kenneth O. Waugh) 
lchandler@morganlewis.com   (Lawrence J. Chandler) 
lindg1da@westinghouse.com   (Don Lindgren) 
Marc.Brooks@dhs.gov   (Marc Brooks) 
maria.webb@pillsburylaw.com   (Maria Webb) 
marilyn.kray@exeloncorp.com 
mark.beaumont@wsms.com   (Mark Beaumont) 
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DC Westinghouse - AP1000 Mailing List 

Mark.Crisp@chguernsey.com   (Mark Crisp) 
matias.travieso-diaz@pillsburylaw.com   (Matias Travieso-Diaz) 
maurerbf@westinghouse.com   (Brad Maurer) 
media@nei.org   (Scott Peterson) 
Mitch.Ross@fpl.com   (Mitch Ross) 
MSF@nei.org   (Marvin Fertel) 
mwetterhahn@winston.com   (M. Wetterhahn) 
nirsnet@nirs.org   (Michael Mariotte) 
nscjiangguang@sina.com   (Jiang Guang) 
Nuclaw@mindspring.com  (Robert Temple) 
patriciaL.campbell@ge.com   (Patricia L. Campbell) 
Paul.Jacobs@fpl.com   (Paul Jacobs) 
Paul@beyondnuclear.org   (Paul Gunter) 
pshastings@duke-energy.com   (Peter Hastings) 
Raymond.Burski@fpl.com   (Raymond Burski) 
rclary@scana.com   (Ronald Clary) 
rgrumbir@gmail.com   (Richard Grumbir) 
Richard.Orthen@fpl.com   (Richard Orthen) 
RJB@NEI.org   (Russell Bell) 
robert.kitchen@pgnmail.com   (Robert H. Kitchen) 
rong-pan@263.net   (Pan Rong) 
Russell.Wells@Areva.com   (Russell Wells) 
sabinski@suddenlink.net   (Steve A. Bennett) 
sandra.sloan@areva.com   (Sandra Sloan) 
saporito3@gmail.com   (Thomas Saporito) 
sara@cleanenergy.org 
sfrantz@morganlewis.com   (Stephen P. Frantz) 
shudson@regstaff.sc.gov   (Shannon Hudson) 
sisk1rb@wetinghouse.com   (Rob Sisk) 
sroetger@psc.state.ga.us   (Steve Roetger) 
stephan.moen@ge.com   (Stephan Moen) 
Steve.Franzone@fpl.com   (Steve Franzone) 
steven.hucik@ge.com   (Steven Hucik) 
strambgb@westinghouse.com   (George Stramback) 
Tansel.Selekler@nuclear.energy.gov   (Tansel Selekler) 
tdurkin@energetics.com   (Tim Durkin) 
Timothy.Beville@nuclear.energy.gov   (Tim Beville) 
tom.miller@hq.doe.gov   (Tom Miller) 
tomccall@southernco.com   (Tom McCallum) 
TomClements329@cs.com   (Tom Clements) 
trsmith@winston.com   (Tyson Smith) 
Vanessa.quinn@dhs.gov   (Vanessa Quinn) 
vijukrp@westinghouse.com   (Ronald P. Vijuk) 
Wanda.K.Marshall@dom.com   (Wanda K. Marshall) 
wayne.marquino@ge.com   (Wayne Marquino) 
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DC Westinghouse - AP1000 Mailing List 

whorin@winston.com   (W. Horin) 
william.maher@fpl.com   (William Maher)  
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