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Introduction 
 

On March  2,  2009,  the  Public  Service  Commission  of  South  Carolina  (“Commission”) 
approved South Carolina Electric & Gas Company’s (“SCE&G” or the “Company”) request for the 
construction of V.C. Summer Nuclear Station Units 2 and 3 (the “Units”) and the Engineering, 
Procurement and Construction (“EPC”) Contract.  This approval can be found in the Base Load 
Review Order No. 2009‐104(A) filed in Docket 2008‐196‐E.  Subsequently, on January 22, 2010, 
the Commission approved updated capital cost estimates and construction schedules in Order 
No. 201 e o0‐12, which is fil d in D cket 2009‐293‐E.   

 
SCE&G  and  the  South  Carolina  Public  Service  Authority  (“Santee  Cooper”)  are  co‐

owners of the project at 55% and 45%, respectively.   The South Carolina Office of Regulatory 
Staff  (“ORS”)  has  no  regulatory  oversight  of  Santee  Cooper.  The  two  companies  continue  to 
operate  jointly to construct  the Units under the terms established  in their Bridge Agreement.  
Negotiations continue between the two utilities to establish the terms of a final joint ownership 
contract.   As previously  reported  in ORS reviews, SCE&G has disclosed  that Santee Cooper  is 
reviewing its level of participation in constructing the Units.  On September 18, 2010, the The 
Post and Courier, a Charleston newspaper, indicated that Santee Cooper may seek a partner in 
its 45% ownership.  This article indicates that Santee Cooper does not have a firm date for its 
decision.  As of this review, ORS has no further information regarding this matter. 

 
On November 15th, SCE&G submitted its 2010 3rd Quarter Report (“Report”) related to 

its  construction of  the Units.   The Report  is  filed  in Commission Docket No. 2008‐196‐E and 
covers the quarter ending September 30, 2010.  The Company submitted its Report pursuant to 
S.C. Code Ann. § 58‐33‐277 (Supp. 2009) of the Base Load Review Act (“BLRA”), which requires 
the Report  in

 
 to clude the following information: 

 
 nt;  1. Progress of construction of the pla

 2. Updated construction schedules;  

3. Schedules  of  the  capital  costs  incurred  including  updates  to  the  information 
required by Section 58‐33‐270(B)(5); 

 4. Updated schedules of the anticipated capital costs; and  

5. Other information as the Office of Regulatory Staff may require.  

 
With  reference  to  Section  58‐33‐275(A)  of  the  BLRA,  ORS’s  review of  the  Company’s 

roved construction schedule and (2) Report focuses on SCE&G’s ability to adhere to (1) the app
the approved capital cost estimates.   
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Approved Schedule Review 
 

 

Milest ne Scheduleo  
 

As of Se m 0 epte ber 30, 2 10, ORS v rified that of the Milestone Schedule’s 146 activities:  

• 54  milestone  activities  are  complete  (includes  53  historical  and  1  future 
ilestones)  m

 

• 92 milestone  activities  remain  to  be  completed  (includes  2  delayed  historical 
and 90 future milestones) 

 

ORS also verified that during the 3rd quarter of 2010:  

o One (1) milestone activity was scheduled to be completed. This milestone 
was completed seven (7) months early. 

 

As of the end of the 3rd quarter of 2010 ORS verified that:  

• None (0) of the milestones fall outside the deviation standards of being delayed 
up to 18 months or being accelerated up to 24 months.  

 

As  of  the  end  of  the  3rd  quarter  of  2010,  ORS  identified  two  (2)  Caution Milestones. 
These milestones, which are detailed below, are those that have been delayed ten (10) months 
or greater: 

 

• Milestone Activity No. 55 – Reactor Vessel Fabricator Notice  to Contractor of 
Outlet Nozzle Welding  to  Flange Nozzle  Shell  Completion  – Unit  2. Delayed  10 
onths. m

 

This activity was scheduled to be completed on February 28, 2010.   Its revised 
target completion date is December 31, 2010. Doosan, located in South Korea, is 
the manufacturer  for  the  reactor  vessel.    This  milestone  has  been  delayed  to 
correct  a  distortion  in  the  upper  shell  and  has  been  impacted  by  work 
cheduling conflicts.   s

 

The Company reports to ORS that the causes of the delay have been addressed 
and  SCE&G  does  not  anticipate  the  delay  to  impact  the  receipt  of  this  major 
component at the site.   
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• Milestone  Activity  No.  80  –  Passive  Residual  Heat  Removal  Heat  Exchanger 
Fabricator Notice  to  Contractor  of  Completion  of  Tubing  ­ Unit  2.    Delayed  10 
months. 

 

This  activity  is  scheduled  to  be  completed  on  January  31,  2011.  The  revised 
target completion date is November 29, 2011. Mangiarotti, located in Italy, is the 
anufacturer for the heat exchanger and associated tubing.   m

 

The  Company  reports  to  ORS  that  a  manufacturing  hold  was  placed  on 
Mangiarotti.  This hold caused the delay and has since been lifted. The Company 
does not anticipate  the delay  to  impact  the receipt of  this major component at 
the site.  

 
 

SCE&G’s Milestone Schedule attached to the Report  indicates that overall construction 
is on schedule. ORS’s review of the Milestone Schedule does not identify any issues that impact 
Unit  2  and  Unit  3’s  substantial  completion  dates  of  April  1,  2016  and  January  1,  2019, 
respect vely.  The one (1) work activity scheduled to be completed during the 3rd quarter was 
completed seven (7) months early.   

i

 
ORS  reviewed  the  invoice  associated  with  the  milestone  completed  during  the  3rd 

uarter  and  found  the  invoice  amount  to  be  consistent  with  the  EPC  payment  schedules.  
eptember 30, 2010.  

q
Appendix A shows details of the Milestone Schedule as of S
 
   



Table 1 shows the status of the 55 historical milestones and Chart 1 shows the status of 
all 146 milestones for the 3rd quarter 2010 and prior.1 
 

Table1:        
 
 

Historical Milestones 
3rd Quarter 2010 and Prior 
55 of 146 total Milestones 

 
# of  

Milestones 
% of All 

Milestones 

Completed on Sc edule h 4  6 3  1.5%

Completed Early  5  3.4% 

Completed Behind Schedule but Within 18 
Months Deviation 

2  1.4% 

Not Completed  2  1  .4%

Outside 18 Months Deviation  0  0% 

Total Historical Milestones  55  37.7% 
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Chart 1:        

31.5%
3.4% 1.4%

1.4%

0%

62.3%

Milestone  Status 
3rd Quarter 2010 and Prior

Completed on Schedule Completed Early

Completed Behind Schedule but Within 18 Months Deviation Not Completed

Outside 18 Months Deviation Future Milestones

                                                 
1 The numbers  reported by ORS and SCE&G will  vary.    For  reporting purposes, ORS applies a 30 day  threshold before  a milestone  is 
deemed accelerated or delayed.  SCE&G uses a threshold less than 30 days.  For instance, if a milestone is scheduled to be completed July 
2, 2010 and the actual completion date is June 29, 2010, SCE&G deems the milestone as completed one month early since it is completed 
in a prior calendar month.   ORS would report  this milestone as being done on schedule since  it was completed within 30 days of  the 
scheduled completion date.  



Table 2 shows the status of the 91 future milestones and Chart 2 shows the status of all 
146 milestones for the 4th quarter 2010 and beyond.2   

 

Table 2:       
 

Future Milestones 
4th Quarter 2010 and Beyond 
91 of 146 total Milestones 

 
# of  

Milestones 
% of All  

Milestones 

Completed Early   1  0.7% 

Projected to be Completed on Schedule  42  28.7% 

Projected to be Completed Early 29  19.9% 

Projected to be Completed Behind Schedule 
but Within 18 Months Deviation  19  13.0% 

Total Future Milestones  91  62.3% 
 
 
 

 
Chart 2:       

0.7%

28.7%
19.9%

13.0%

37.7%

Milestone Status
4th Quarter 2010 and Beyond

Completed Early Projected to be Completed on Schedule

Projected to be Completed Early Projected to be Completed Behind Schedule but 
Within 18 Months Deviation

Historical Milestones
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2 The numbers  reported by ORS and SCE&G will  vary.    For  reporting purposes, ORS applies  a 30 day  threshold before  a milestone  is 
deemed accelerated or delayed.  SCE&G uses a threshold less than 30 days.  For instance, if a milestone is scheduled to be completed July 
2, 2010 and the actual completion date is June 29, 2010, SCE&G deems the milestone as completed one month early since it is completed 
in a prior calendar month.   ORS would report  this milestone as being done on schedule since  it was completed within 30 days of  the 
scheduled completion date.  



 
Q3‐10  Rev iew    P a g e  | 6 

Specific Construction Activities 
   

The  overall  site  construction  activities  are progressing well.    The  existing  construction 
workforce  consists  of  approximately  800 workers.    SCE&G  and  EPC  Contractors  account  for 
approx mately 15% and 85% of  the workforce, respectively.   Some of the major construction 
activities 

i

 
during the 3rd quarter of 2010 are listed below: 

• Excavation of the Nuclear Island for Unit 2, which provides the foundation for 
he reactor, continued.  This is the first critical path activity and ORS continues t
to closely monitor all critical path activities.  
 

• Unit  2  Power  Block  excavation  was  progressing  ahead  of  schedule  and  rock 
removal began.   The Nuclear Regulatory Commission  (“NRC”) geological  team 
visited  the  site  in  August  to  observe  excavation, mapping  and  data  collection 
pertaining to the Nuclear Island. 

• arthwork on the table top area – where the AP1000 units will be located – was 
 
E
nearing completion at the 400 foot elevation level. 

• 
 
The Circulating Water System (CWS) pipe installation was ongoing. 

• 
 
The Cable Storage Building – Warehouse Building 57 – was completed.  
 

• he section of earthwork grading in the Cooling Tower area above the existing 
ands ar

T
wetl ea was completed.   
 

• he  first  of  two  on‐site  concrete  batch  plants  has  been  completed  and  is  in T
operation. 
 

• onstruction continued on the Nuclear Learning Center expansion.  The center C
is on target to begin occupancy by the end of 2010. 
 

• rane rails were delivered and were ready to be set  in the Modular Assembly C
Building.  The Modular Assembly Building was approximately 85% complete. 
 

• ne hundred twenty five (125) of the foundation shafts in the Switchyard were O
completed.  Also, the installation of the Switchyard grounding grid has begun. 
 

• ork  on  the  foundation  for  the Heavy Lift Derrick  (“Bigge Crane”)  continued W
with steel reinforcement being installed.   
 

• Work  continued  on  the  on‐site  fabrication  pads  for  the  Containment  Vessel. 
Meetings were held with the contractor to prepare for the Containment Vessel 
fabrication activities. 

 
 

Photographs of 3rd quarter construction activities are shown in Appendix B.   
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C ehang  Orders 
    

During  the  3rd  quarter  of  2010,  Change  Order  Nos.  6  and  7  were  approved  by  the 
ompanC y and SCE&G was developing Change Order Nos. 8 and 10.  
 

Change Order No. 6 – approved July 13, 2010 by the Company – substitutes hydraulic 
nuts  (HydraNuts)  in  place  of  the  standard  plant  reactor  vessel  stud  tensioners  and 
conventional  reactor vessel  closure head nuts.   This  request provides  standardization across 
SCE&G’s nuclear fleet and increases the efficiency of reactor vessel maintenance activities.   

 
Change Order No. 7 – approved July 13, 2010 by SCE&G – is related to the engineering 

effort  to  redesign  the  Unit  2  switchyard  communication  system  which  interconnects  with 
substations located on St. George transmission lines 1 and 2.  The new engineering design will 
reflect  a  power  line  carrier  communication  system  in  lieu  of  the  original  fiber  optic 
communication system design.  

 
Change Order No. 8 – On August 10, 2010, SCE&G entered into an agreement with the 

consortium  consisting  of  Westinghouse  Electric  Company  (“WEC”)/Shaw.    This  agreement 
permits certain specific  items of  the EPC Contract  that were originally  included  in  the Target 
Price cost category to be moved to the Fixed Price or Firm Price cost categories.  

 
Change  Order  No.  10  –  provides  licenses  and  software  to  allow  SCE&G  direct  digital 

access  WEC’s  Primavera  “live”  integrated  project  schedule  without  incurring  periodic 
oftware update costs.   

to 
s
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T
 
able 3 details the Change Orders and Amendments. 

 

Table 3: 
 
 

Change Orders and Amendments 

No.  Summary 
Cost Categories 

Involved 
Type of 
Change 

Date 
Approved 

Status 

1 
Operator training for WEC 
Reactor Vessel Systems and 

Simulator training 

Fixed Price with 0% 
escalation 3 

Owner 
D  irected 7/22/2009  Approved 

2  Limited Scope Simulator  Firm   Owner 
D  irected 9/11/2009  Approved 

3  Repair of Parr Road  Time and Materials  Owner 
Directed  1/21/2010  Approved 

4 
Transfer of Erection of CA20 
Module from WEC to Shaw 

Target Price work 
shiftin  g to Firm Price

Contractor 
Convenience  N/A  Superseded by 

#8 

5 
*Addition to Change Order #1* 

 

 Increase o weeks d training by tw
Fixed Price with 0% 

escalation 3 
Owner 
D  irected 5/4/2010  Approved 

6  Hydraulic Nuts  Fixed Price  Owner 
Directed  7/13/2010  Approved 

7  St. George Lines 1 & 2  Firm and Target 
Price  Entitlement  7/13/2010  Approved 

8  Target to Firm/Fixed Shift 
Target, Firm and 
Fixed Price 
Categories 

Owner 
D  irected Pending  Under 

D t evelopmen

9 
Switchyard Line 
Rec nonfiguratio 4 

Target and Firm 
Price Categories 

Owner 
Directed  11/30/10  A d pprove

10  Primavera  Fixed Price with 0% 
escalation 

Owner  
Directed  Pending  Under 

Development 

 

Amendment #1  Includes Change Orders 1 and 2  Executed on 
8/2/2010 

Amendment #2  Will incorporate Change Orders 3, 5‐9  Under 
Development 

  

                                                 
3  Fixed Price with 0% escalation, but applied to Time and Materials Work Allowances by adding a new category for 
Simulator Instructor training and reducing Startup Support by commensurate amount. 
4 This Change Order was approved in the 4th Quarter and will be addressed in ORS’s review of SCE&G’s 4th Quarter Report. 
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Approved Budget Review 
 

 

As  reported  in ORS’s 2nd Quarter Review,  the South Carolina Supreme Court  ruled on 
August 9, 2010 that SCE&G may not recover “contingency costs” under the BLRA.   S.C. Energy 
Users  Comm.  vs.  South  Carolina  Pub.  Serv.  Comm’n,  388  S.C.  486,  697  S.E.2d  587  (2010). 
Previously, contingency costs had been approved as a capital cost category by the Commission 
in  Order  No.  2009‐104(A),  as  modified  by  Order  No.  2010‐12.  The  Supreme  Court’s  ruling 
removes all contingency costs totaling $438.293 million from the budget for the Units, thereby 
reducing the overall approved budget.  That is, the total approved SCE&G project commitment 
(in 2007 dollars) is reduced from $4.534 billion to $4.096 billion.    

 
The  Supreme  Court  ruling was  issued  during  the  pendency  of  SCE&G’s  revised  rates 

request in Commission Docket No. 2010‐157‐E, which included $2.277 million in contingency 
costs  spent  as  of  June  30,  2010.    The  day  after  the  Supreme  Court  ruling,  ORS  supplied  the 
Commission with a revised rates filing removing the $2.277 million in contingency dollars from 
the revised rates request.   Accordingly, the resulting retail revenue requirement was reduced 
by  approximately  $270,000.  The Company  concurred with ORS’s  filing  by  separate  letter.    It 
should be noted that Commission Docket No. 2010‐157‐E is the Company’s second request for 
revised  rates.    SCE&G’s  first  request  for  revised  rates  in Commission Docket No. 2009‐211‐E 
contained no contingency costs.    In summary,  the Company is not permitted to recover costs 
considered  “contingency  costs”  under  the  BLRA  and  ratepayers  have  not  paid  for  any 
contingency costs through their rates.   

 
As  a  result  of  the August  9,  2010  Supreme  Court  Ruling,  on November  15,  2010,  the 

Company  filed,  concurrently  with  its  Report,  a  request  with  the  Commission  in  Docket  No. 
2010‐376‐E (the “Filing”) to recover approximately $174 million in capital costs which would 
have  been  deducted  from  the  Company’s  $438.293  million  (in  2007  dollars)  budget  for 
contingency costs.   The Filing updates the gross construction cost – which includes escalation 
and  Allowance  for  Funds  Used  During  Construction  (“AFUDC”)  –  of  the  project  to  show  a 
decrease from $6.188 billion5 to $5.838 billion, which is an overall reduction of approximately 
$350 million in the total cost to construct the Units.  SCE&G’s Report reflects the removal of the 
$438.293 million (in 2007 dollars) in contingency dollars, the request to recover approximately 
$174  million  (in  2007  dollars)  in  capital  costs  and  the  corresponding  updated  gross 
construction cost of the project.   

 
ORS’s budget review includes an analysis of the 3rd quarter 2010 cost estimates, project 

ash flow, escalation and AFUDC. c
 

                                                 
5 $6.188 billion reflects the removal of the contingency dollars.  The gross construction cost per Commission Order No. 
2010‐12 is $6.875 billion. 
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Cost Estimates  
 
To  determine  how  closely  the  Company  adheres  to  the  budget  approved  by  the 

Commission in Order No. 2010‐12, ORS evaluates nine (9) major cost categories for variances.  
These cost categories are:  

• 
 

Fixed with Adjustment at 0% 

• Firm with Fixed Adjustment A 

• Firm with Fixed Adjustment B 

• djustment Firm with Indexed A

• es Actual Craft Wag

• Non‐Labor Cost 

• als Time & Materi

• Owners Costs 

• Transmission Projects 

 
ORS found multiple variances which were due to various project changes (e.g., shifts in 

work scopes, payment timetables, construction schedule adjustments, change orders, etc).   As 
of the end of the 3rd quarter of 2010, the cumulative impact of these changes increases the total 
base project co ts 6 (in 2007 dollars) from the approved $4.096 billion to $4.270 billion, which is 
an increase of approximately $174 million – the amount SCE&G seeks to recover in its Filing. 

 
 
 

Project Cash Flow 
 
In its Report, the Company also compares its current project cash flow to the cash flow 

schedule approved by the Commission in Order 2010‐12.  To produce a common basis for the 
comparison, SCE&G adjusts  the approved cash  flow schedule  to reflect  the current escalation 
rates.  As of September 30, 2010, the comparison shows the yearly maximum annual variance 
above  and  below  the  approved  cash  flow  schedule  through  the  life  of  the  project.    The 
comparison  also  shows  the  cumulative  project  cash  flow  is  forecasted  to  be  roughly  $44.4 
illion over budget at the end of 2010.  Also, at the end of the project in 2018, the cumulative 
roject cash flow is forecasted to be approximately $264 million over budget.   
m
p
 
 

 
 

                                                 
6 Base project cost does not include contingency dollars.  
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Table  4  shows  the  annual  and  cumulative  project  cash  flows  as  compared  to  those 
approved in Order No. 2010‐12.  
 
Table 4: 
 
 

Project Cash Flow Comparison 
$'s in Thousands 7 

  

  

Annual 
Over/(Under) 

Cumulative 
Over/(Under) 

A
ct
u
al
  2007  ‐  ‐ 

2008  $0  $0 
2009  ($3,886)  ($3,886) 

P
ro
je
ct
ed
 

2010  $48,286  $44,400 

2011  ($35,917)  $8,483 

2012  $78,635  $87,118 

2013  $31,082  $118,201 

2014  $5,477  $123,677 

2015  $75,647  $199,325 

2016  $15,408  $214,733 

2017  $16,382  $231,115 

2018  $33,214  $264,329 
 

 
 
In  summary,  the  Report  shows  an  increase  in  the  total  base  project  cost  of 

approximately  $174  million  (in  2007  dollars)  resulting  in  an  additional  project  cash  flow 
requirement  of  approximately  $264 million  necessary  to  complete  the  project  in  2018.    The 
Company  seeks  to  reconcile  the  base  project  cost  requirements  and  the  project  cash  flow 
deficiency in its Filing.      

 

                                                 
7 There will be slight variances in these numbers due to rounding. 
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AFUDC and Escalation 
 
The  forecasted  AFUDC  for  the  project  through  the  3rd  quarter  of  2010  is  $302.775 

million and is based on a  forecasted 7.10% AFUDC rate.   This  is a decrease of approximately 
$26.990 nd

 
 million from the Company’s 2010 2  Quarter Report.   
 
As reported by ORS in its review of the SCE&G’s 2010 2nd Quarter Report, the decline in 

the  five‐year  average  escalation  rates  reduce  the  projected  project  cash  flow.    Current 
worldwide economic conditions continue to reduce the projected cost escalation of the project.  
Currently, the U.S. inflation rate forecast indicates a decrease in escalation for the remainder of 
2010.  Primarily due to the decrease in escalation rates, the overall project is considered under 
budget.  More specifically, as of September 30, 2010, the forecast of gross construction cost of 
the  plant  is  $5.838  billion  as  compared  to  the  approved  gross  construction  cost  of  $6.188 
billion which reflects an approximate $350 million overall reduction in the cost of the project.   

 
 
 

Additional ORS Monitoring Activities 
 

   
  ORS continually performs the following activities as well as other monitoring activities 
as deemed necessary. 

• Audits capital cost expenditures and resulting AFUDC in Construction Work in 
 

Progress 

• Physically observes construction activities 

• uction documents  Performs bi‐monthly on‐site review of constr

• Holds monthly update meetings with SCE&G 

•  of WEC Meets quarterly with representatives

• Participates in NRC conference calls 

• n Attends NRC Public Meetings regarding SCE&G Combined License Applicatio

 Attends NRC Advisory Committee on Reactor Safeguards (“ACRS”) meetings •
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Notable Activities Occurring after September 30, 2010 
 

   
  The BLRA allows SCE&G 45 days from the end of the current quarter to file its Report. 
Items of  importance  that  occurred  subsequent  to  the  closing  of  the 3rd  quarter  are  reported 
below. 

 
As a result of the August 9, 2010 South Carolina Supreme Court Ruling, the Company’s 

November 15, 2010 Filing with the Commission seeks to recover approximately $174 million in 
capital  osts which would have been included in the Company’s budget for contingency costs.  
The Com

c
mission has scheduled a hearing to be held on April 4, 2011. 

 
As mentioned in previous ORS reviews of the Company’s Quarterly Reports, SCE&G has 

negotiated  with  Shaw  to  use  a  single,  large  Bigge  Crane  as  opposed  to  two  smaller  cranes 
contemplated in the EPC Contract.  SCE&G reports to ORS that Change Order No. 8 satisfies the 
Company’s  concerns  regarding  the  use  of  a  single  large  crane.    The  dollars  associated  with 
Change Order No. 8 are included in the Company’s Filing.  ORS will evaluate Change Order No. 8 
as a Par n

 
ty to the Fili g.  
 
On  October  19,  2010,  Fairfield  County  and Midlands  Technical  College  (MTC)  held  a 

Ribbon Cutting and Open House  for  the new Fairfield QuickJobs Center on  the MTC Fairfield 
Campus in Winnsboro, SC.  SCE&G participated in the development of the Center to enhance the 
pool of  otential project workers from Winnsboro.  The Center provides educational programs 
that can

p
 prepare students for skilled positions.  
 
The NRC issued a Notice of Violation (“NOV”) to WEC in response to the NRC inspection 

of WEC’s Aircraft Impact Assessment (“AIA”) on October 28, 2010.  Specifically, the NOV states 
that WEC did not use realistic analyses for certain aspects of its AIA and did not fully identify 
and incorporate into the design those design features and functional capabilities credited.  On 
November 12, 2010, WEC replied to NRC stating that it had taken corrective actions to respond 
to the NOV.  On November 23, 2010, the NRC responded to the WEC reply stating that it had no 
further questions.  This regulatory correspondence is attached as Appendix C.  

 
The NRC issued a Revised Review Schedule to SCE&G on October 29, 2010.  The revised 

NRC schedule supports issuance of the final safety evaluation report in June 2011 and the final 
environmental  impact  statement  in April  2011.    The NRC  letter, which updates  and  replaces 
previously established schedule dates, is attached as Appendix D. 

 
On December 13, 2010, the ACRS reported to the NRC stating: "we conclude that there is 

reasonable assurance that the revised design can be built and operated without undue risk to 
the health and safety of the public." The ACRS provides reputable – but nonbinding – input to 
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the NRC.    The NRC will  consider  the ACRS  findings  before  deciding whether  to  approve  the 
rulemaking for the revised AP1000 design.  The ACRS report is attached as Appendix E. 

 
Based on ORS’s monitoring of the federal licensing activities, Table 5 provides the most 

current dates for the review of SCE&G’s combined license application. 
 

Table 5:  
 

Review Schedule for SCE&G’s        
Combined License Application 

Key Milestone  Completion Date 

Application   

   Application Submitted    Completed ‐ 3/27/2008 

Safety Review 
    Phase A  Requests for Additional Information (RAIs) 

and Supplemental RAIs 
Completed ‐ 9/10/2009

   Phase B  Advanced Final Safety Evaluation Report 
(SER) without Open Items 

Completed ‐ 12/10/2010

   Phase C  ACRS Review of Advanced Final SER Target ­ May 2011 

   Phase D  Final SER Issued  Target ­ June 2011 

Environmental Review 
    Phase 1  Environmental Impact Statement scoping 

report issued 
Completed ‐ 07/15/2009

   Phase 2  Draft Environmental Impact Statement 
(DEIS) 

Completed ‐ 04/16/2010

   Phase 3  Response to Public Comments on DEIS  Completed ‐ August 2010

   Phase 4  Final Environmental Impact Statement Target ­ April 2011 

Hearing 

   NRC holds Mandatory hearing   Target ­ August 2011 

License 
   NRC Rulemaking Decision  Target ­ September 2011 

  NRC Issuance of Combined License  Target ­ November 2011 
 
 

    
  SCE&G’s 2010 4th Quarter Report is due 45 days after December 31, 2010.  ORS expects 
to continue publishing a review evaluating SCE&G’s quarterly report. 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Appendix A  
Detailed Milestone Schedule as of September 30, 2010 
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Key: 
Completed 

Prior to Q3­10
Current 
Quarter

Scheduled to 
Be Completed 

Q4­10

ORS Caution
Milestone

Activity 
Number

Milestone
Completion Date 
Approved in 
Order 2010­12

Scheduled 
Completion Date 
as of Q3­10

Outside 
18 ­ 24 Month 
Contingency?

Impact to 
Substantial 
Completion 

Date? 

Actual 
Completion 

Date

Deviation from 
Order 2010­12

1 Approve Engineering, Procurement and 
Construction Agreement 5/23/2008 No No 5/23/2008

2
Issue Purchase Orders ("P.O.") to Nuclear 
Component Fabricators for Units 2 and 3 

Containment Vessels
12/3/2008 No No 12/3/2008

3
Contractor Issue P.O. to Passive Residual Heat 
Removal Heat Exchanger Fabricator – First 

Payment ‐ Unit 2
8/31/2008 No No 8/18/2008

4 Contractor Issue P.O. to Accumulator Tank 
Fabricator – Unit 2  7/31/2008 No No 7/31/2008

5 Contractor Issue P.O. to Core Makeup Tank 
Fabricator  ‐  Units 2 & 3  9/30/2008 No No 9/30/2008

6 Contractor Issue P.O. to Squib Valve Fabricator‐ 
Units 2 & 3 3/31/2009 No No 3/31/2009

7 Contractor Issue P.O. to Steam Generator 
Fabricator ‐  Units 2 & 3 6/30/2008 No No 5/29/2008 1 Month Early

8 Contractor Issue Long Lead Material P.O. to 
Reactor Coolant Pump Fabricator ‐ Units 2 & 3 6/30/2008 No No 6/30/2008

9 Contractor Issue P.O. to Pressurizer Fabricator ‐ 
Units 2 & 3  8/31/2008 No No 8/18/2008

10 Contractor Issue P.O. to Reactor Coolant Loop Pipe 
Fabricator ‐ First Payment‐ Units 2 & 3 6/30/2008 No No 6/20/2008
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Key: 
Completed 

Prior to Q3­10
Current 
Quarter

Scheduled to 
Be Completed 

Q4­10

ORS Caution
Milestone

Activity 
Number

Milestone
Completion Date 
Approved in 
Order 2010­12

Scheduled 
Completion Date 
as of Q3­10

Outside 
18 ­ 24 Month 
Contingency?

Impact to 
Substantial 
Completion 

Date? 

Actual 
Completion 

Date

Deviation from 
Order 2010­12

11 Reactor Vessel Internals – Issue Long Lead Material 
P.O. to Fabricator Units 2 & 3  11/21/2008 No No 11/21/2008

12 Contractor Issue Long Lead Material ‐ P.O. to 
Reactor Vessel Fabricator ‐ Units 2 & 3 6/30/2008 No No 5/29/2008 1 Month Early

13 Contractor Issue P.O. to Integrated Head Package 
Fabricator ‐ Units 2 & 3  7/31/2009 No No 7/31/2009

14
Control Rod Drive Mechanism – Issue P.O. for Long 
Lead Material to Fabricator ‐ Units 2 & 3 ‐ First 

Payment
6/21/2008 No No 6/21/2008

15 Issue P.O.s to Nuclear Component Fabricators for 
Nuclear Island Structural CA20 Modules 7/31/2009 No No 8/28/2009

16 Start Site Specific and Balance of Plant Detailed 
Design 9/11/2007 No No 9/11/2007

17
Instrumentation & Control Simulator ‐ Contractor 

Place Notice to Proceed ‐ 
Units 2 & 3

10/31/2008 No No 10/31/2008

18 Stream Generator ‐ Issue Final P.O. to Fabricator 
for Units 2 & 3 6/30/2008 No No 6/30/2008

19
Reactor Vessel Internals ‐ Contractor Issue P.O. for 

Long Lead Material (Heavy Plate and Heavy 
Forgings) to Fabricator ‐ Units 2 & 3

1/31/2010 No No 1/29/2010

20 Contractor Issue Final P.O. to Reactor Vessel 
Fabricator ‐ Units 2 & 3  9/30/2008 No No 9/30/2008
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Q4­10
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18 ­ 24 Month 
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Impact to 
Substantial 
Completion 

Date? 

Actual 
Completion 

Date

Deviation from 
Order 2010­12

21 Variable Frequency Drive Fabricator Issue 
Transformer P.O. ‐ Units 2 & 3 4/30/2009 No No 4/30/2009

22 Start Clearing, Grubbing and Grading 1/26/2009 No No 1/26/2009

23 Core Makeup Tank Fabricator Issue Long Lead 
Material P.O. ‐ Units 2 & 3 10/31/2008 No No 10/31/2008

24 Accumulator Tank Fabricator Issue Long Lead 
Material P.O. ‐ Units 2 & 3 10/31/2008 No No 10/31/2008

25 Pressurizer Fabricator Issue Long Lead Material 
P.O. ‐ Units 2 & 3 10/31/2008 No No 10/31/2008

26
Reactor Coolant Loop Pipe ‐ Contractor Issue P.O. 

to Fabricator ‐ Second Payment ‐ 
Units 2 & 3 

4/30/2009 No No 4/30/2009

27 Integrated Head Package ‐ Issue P.O. to Fabricator ‐ 
Units 2 & 3 ‐ Second Payment 7/31/2009 No No 7/31/2009

28
Control Rod Drive Mechanism ‐ Contractor Issue 

P.O. for Long Lead Material to Fabricator ‐ 
Units 2 & 3 

6/30/2008 No No 6/30/2008

29
Contractor Issue P.O. to Passive Residual Heat 

Removal Exchanger Fabricator ‐ Second Payment ‐ 
Units 2 & 3

10/31/2008 No No 10/31/2008

30 Start Parr Road Intersection Work 2/13/2009 No No 2/13/2009
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Actual 
Completion 

Date
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Order 2010­12

31 Reactor Coolant Pump ‐ Issue Final P.O. to 
Fabricator ‐ Units 2 & 3 6/30/2008 No No 6/30/2008

32 Integrated Heat Packages Fabricator Issue Long 
Lead Material P.O. ‐ Units 2 & 3 10/31/2009 No No 10/1/2009 1 Month Early

33 Design Finalization Payment 3 1/31/2009 No No 1/30/2009

34 Start Site Development 6/23/2008 No No 6/23/2008

35 Contractor Issue P.O. to Turbine Generator 
Fabricator ‐ Units 2 & 3 2/28/2009 No No 2/19/2009

36 Contractor Issue P.O. to Main Transformers 
Fabricator ‐ Units 2 & 3 9/30/2009 No No 9/25/2009

37
Core Makeup Tank Fabricator Notice to 

Contractor Receipt of Long Lead Material ­ 
Units 2 & 3 

11/30/2010 12/31/2010 No No Delayed 1 Month

38 Design Finalization Payment 4 4/30/2009 No No 4/30/2009

39 Turbine Generator Fabricator Issue P.O. for 
Condenser Material ‐ Unit 2 8/31/2009 No No 8/28/2009

40 Reactor Coolant Pump Fabricator Issue Long Lead 
Material Lot 2 ‐ Units 2 & 3 4/30/2009 No No 4/30/2009
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Completion 

Date? 

Actual 
Completion 

Date

Deviation from 
Order 2010­12

41
Passive Residual Heat Removal Heat Exchanger 
Fabricator Receipt of Long Lead Material ‐ Units 2 

& 3
5/31/2010 No No 5/27/2010

42 Design Finalization Payment 5 7/31/2009 No No 7/31/2009

43

Start Erection of Construction Buildings Including 
Craft Facilities for Personnel, Tools, Equipment; 

First Aid Facilities; Field Offices for Site 
Management and Support Personnel; Temporary 
Warehouses; and Construction Hiring Office

10/9/2009 No No 12/18/2009 Delayed 2 Months

44
Reactor Vessel Fabricator Notice to Contractor of 

Receipt of Flange Nozzle Shell Forging ‐ 7/31/2009 No No 8/28/200944 Receipt of Flange Nozzle Shell Forging ‐ 
Unit 2

7/31/2009 No No 8/28/2009

45 Design Finalization Payment 6 10/31/2009 No No 10/7/2009

46
Instrumentation and Control/Simulator ‐ 
Contractor Issue P.O. to Subcontractor for 
Radiation Monitor System ‐ Units 2 & 3

12/31/2009 No No 12/17/2009

47 Reactor Vessel Internals ‐ Fabricator Start Fit and 
Welding of Core Shroud Assembly ‐ Unit 2 6/30/2011 2/28/2011 No No 4 Months Early

48
Turbine Generator Fabricator Issue P.O. for 

Moisture Separator Reheater/Feedwater Heater 
Material Unit 2

4/30/2010 No No 4/30/2010

49 Reactor Coolant Loop Pipe Fabricator Acceptance 
of Raw Material ‐ Unit 2 4/30/2010 No No 2/18/2010 2 Months Early
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50 Reactor Vessel Internals ‐ Fabricator Start Weld 
Neutron Shield Spacer Pads to Assembly ‐ Unit 2 10/31/2011 10/31/2011 No No

51 Control Rod Drive Mechanisms ‐ Fabricator to Start 
Procurement of Long Lead Material ‐ Unit 2 6/30/2009 No No 6/30/2009

52
Contractor Notified That Pressurizer Fabricator 
Performed Cladding on Bottom Head ­ Unit 2

11/30/2010 11/30/2010 No No

53 Start Excavation and Foundation Work for the 
Standard Plant for Unit 2 3/15/2010 No No 3/15/2010

Steam Generator Fabricator Notice to Contractor of
54

Steam Generator Fabricator Notice to Contractor of 
Receipt of 2nd Steam Generator Tubesheet Forging 

‐ Unit 2
2/28/2010 No No 4/30/2010 Delayed 2 Months

55
Reactor Vessel Fabricator Notice to Contractor 
of Outlet Nozzle Welding to Flange Nozzle Shell 

Completion ­ Unit 2
2/28/2010 12/31/2010 No No

Delayed 10 
Months

56
Turbine Generator Fabricator Notice to Contractor 

Condenser Fabrication Started ‐ 
Unit 2

5/31/2010 No No 5/17/2010

57
Complete Preparations for Receiving the First 

Module On Site for Unit 2
8/18/2010 No No 1/22/2010

Completed ­  7 
Months Early

58
Steam Generator Fabricator Notice to Contractor of 
Receipt of 1st Steam Generator Transition Cone 

Forging ‐ Unit 2
4/30/2010 No No 4/21/2010

59
Reactor Coolant Pump Fabricator Notice to 
Contractor of Manufacturing of Casing 

Completion ­  Unit 2
11/30/2010 11/30/2010 No No
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60
Reactor Coolant Loop Pipe Fabricator Notice to 
Contractor of Machining, Heat Treating & Non­

Destructive Testing Completion ­ Unit 2
12/31/2010 2/28/2011 No No Delayed 2 Months

61 Core Makeup Tank Fabricator Notice to Contractor 
of Satisfactory Completion of Hydrotest ‐ Unit 2 5/31/2011 2/29/2012 No No Delayed 9 Months

62 Polar Crane Fabricator Issue P.O. for Main Hoist 
Drum and Wire Rope ‐ Units 2 & 3 2/28/2011 2/28/2011 No No

63 Control Rod Drive Mechanisms ‐ Fabricator to Start 
Procurement of Long Lead Material ‐ Unit 3 6/30/2011 6/30/2011 No No

64 Turbine Generator Fabricator Notice to Contractor 
Condenser Ready to Ship ‐ Unit 2 10/31/2011 1/31/2012 No No Delayed 3 Months

65 Start Placement of Mud Mat for Unit 2 7/14/2011 7/14/2011 No No

66 Steam Generator Fabricator Notice to Contractor of 
Receipt of 1st Steam Generator Tubing ‐ Unit 2 1/31/2011 No No 9/28/2010 Completed ‐  4 

Months Early

67
Pressurizer Fabricator Notice to Contractor of 
Welding of Upper and Intermediate Shells 

Completion ­ Unit 2
10/31/2010 3/31/2011 No No Delayed 5 Months

68 Reactor Vessel Fabricator Notice to Contractor of 
Closure Head Cladding Completion ‐ Unit 3 2/28/2012 2/28/2012 No No
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69 Begin Unit 2 First Nuclear Concrete Placement 10/3/2011 10/1/2011 No No

70 Reactor Coolant Pump Fabricator Notice to 
Contractor of Stator Core Completion ‐ Unit 2 9/30/2011 9/30/2011 No No

71 Fabricator Start Fit and Welding of Core Shroud 
Assembly ‐ Unit 2 6/30/2011 2/28/2011 No No 4 Months Early

72
Steam Generator Fabricator Notice to Contractor of 

Completion of 1st Steam Generator Tubing 
Installation ‐ Unit 2

5/31/2011 7/31/2011 No No Delayed 2 Months

73 Reactor Coolant Loop Pipe ‐ Shipment of 
Equipment to Site ‐ Unit 2 12/31/2012 8/31/2011 No No 16 Months Early

74
Control Rod Drive Mechanism ‐ Ship Remainder of 
Equipment (Latch Assembly & Rod Travel Housing) 

to Head Supplier ‐ Unit 2
12/31/2011 12/31/2011 No No

75
Pressurizer Fabricator Notice to Contractor of 

Welding of Lower Shell to Bottom Head 

Completion ­ Unit 2 1
10/31/2010 3/31/2011 No No Delayed 5 Months

76
Steam Generator Fabricator Notice to Contractor of 

Completion of 2nd Steam Generator Tubing 
Installation ‐ Unit 2

6/30/2011 9/30/2011 No No Delayed 3 Months

77 Design Finalization Payment 14 10/31/2011 10/31/2011 No No

 1 Previously this milestone incorrectly described welding of Upper & Intermediate Shells and was a duplication of #67. In its 3Q‐10 Report SCE&G updated the milestone to accurately reflect work on the bottom head.
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78 Set Module CA04 For Unit 2 1/27/2012 1/27/2012 No No

79
Passive Residual Heat Removal Heat Exchanger 
Fabricator Notice to Contractor of Final Post Weld 

Heat Treatment ‐ Unit 2
6/30/2010 1/31/2011 No No Delayed 7 Months

80
Passive Residual Heat Removal Heat Exchanger 
Fabricator Notice to Contractor of Completion 

of Tubing ­ Unit 2
1/31/2011 11/29/2011 No No

Delayed 10 
Months

81 Polar Crane Fabricator Notice to Contractor of 
Girder Fabrication Completion ‐ Unit 2 2/28/2012 10/31/2012 No No Delayed 8 Months

82 Turbine Generator Fabricator Notice to Contractor 
Condenser Ready to Ship ‐ Unit 3 8/31/2013 7/31/2013 No No 1 Month Early

83 Set Containment Vessel Ring #1 for Unit 2 4/3/2012 4/3/2012 No No

84 Reactor Coolant Pump Fabricator Delivery of 
Casings to Port of Export ‐ Unit 2 3/31/2012 9/30/2011 No No 6 Months Early

85 Reactor Coolant Pump Fabricator Notice to 
Contractor of Stator Core Completion ‐ Unit 3 8/31/2013 1/31/2013 No No 7 Months Early

86 Reactor Vessel Fabricator Notice to Contractor of 
Receipt of Core Shell Forging ‐ Unit 3 9/30/2012 9/30/2012 No No
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87 Contractor Notified that Pressurizer Fabricator 
Performed Cladding on Bottom Head ‐ Unit 3 1/31/2013 11/30/2011 No No 14 Months Early

88 Set Nuclear Island Structural Module CA03 for 
Unit 2 8/30/2012 8/30/2012 No No

89
Squib Valve Fabricator Notice to Contractor of 

Completion of Assembly and Test for Squib Valve 
Hardware ‐ Unit 2

5/31/2012 8/31/2012 No No Delayed 3 Months

90 Accumulator Tank Fabricator Notice to Contractor 
of Satisfactory Completion of Hydrotest ‐ Unit 3 12/31/2012 12/31/2012 No No

91 Polar Crane Fabricator Notice to Contractor of 
Electric Panel Assembly Completion ‐ Unit 2 7/31/2012 3/31/2013 No No Delayed 8 Months

92 Start Containment Large Bore Pipe Supports for 
Unit 2 4/9/2012 4/5/2012 No No

93 Integrated Head Package ‐ Shipment of Equipment 
to Site ‐ Unit 2 10/31/2012 2/28/2013 No No Delayed 4 Months

94
Reactor Coolant Pump Fabricator Notice to 

Contractor of Final Stator Assembly Completion ‐ 
Unit 2

11/30/2012 10/31/2012 No No 1 Month Early

95
Steam Generator Fabricator Notice to Contractor of 

Completion of 2nd Steam Generator Tubing 
Installation ‐ Unit 3

5/31/2013 4/30/2013 No No 1 Month Early
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96
Steam Generator Fabricator Notice to Contractor of 
Satisfactory Completion of 1st Steam Generator 

Hydrotest ‐ Unit 2
5/31/2012 7/31/2012 No No Delayed 2 Months

97 Start Concrete Fill of Nuclear Island Structural 
Modules CA01 and CA02 for Unit 2 2/26/2013 2/26/2013 No No

98 Passive Residual Heat Removal Heat Exchanger ‐ 
Delivery of Equipment to Port of Entry ‐ Unit 2 4/30/2012 2/28/2012 No No  2 Months Early

99
Refueling Machine Fabricator Notice to Contractor 
of Satisfactory Completion of Factory Acceptance 

Test ‐ Unit 2
2/28/2013 8/31/2012 No No 6 Months Early

100 Deliver Reactor Vessel Internals to Port of 
Export ‐ Unit 2 7/31/2013 7/31/2013 No No

101 Set Unit 2 Containment Vessel #3 4/17/2013 4/17/2013 No No

102 Steam Generator ‐ Contractor Acceptance of 
Equipment at Port of Entry ‐ Unit 2 3/31/2013 2/28/2013 No No 1 Month Early

103 Turbine Generator Fabricator Notice to Contractor 
Turbine Generator Ready to Ship ‐ Unit 2 4/30/2013 4/30/2013 No No

104 Pressurizer Fabricator Notice to Contractor of 
Satisfactory Completion of Hydrotest ‐ Unit 3 2/28/2014 2/28/2013 No No 12 Months Early

Q3‐10 Review Page 11 of 16



APPENDIX A

Key: 
Completed 

Prior to Q3­10
Current 
Quarter

Scheduled to 
Be Completed 

Q4­10

ORS Caution
Milestone

Activity 
Number

Milestone
Completion Date 
Approved in 
Order 2010­12

Scheduled 
Completion Date 
as of Q3­10

Outside 
18 ­ 24 Month 
Contingency?

Impact to 
Substantial 
Completion 

Date? 

Actual 
Completion 

Date

Deviation from 
Order 2010­12

105 Polar Crane ‐ Shipment of Equipment to Site ‐ 
Unit 2 5/31/2013 11/30/2013 No No Delayed 6 Months

106 Receive Unit 2 Reactor Vessel On Site From 
Fabricator 5/20/2013 5/20/2013 No No

107 Set Unit 2 Reactor Vessel 6/18/2013 6/18/2013 No No

108
Steam Generator Fabricator Notice to Contractor of 
Completion of 2nd Channel  Head to Tubesheet 

Assembly Welding ‐ Unit 3
12/31/2013 11/30/2013 No No 1 Month Early

109
Reactor Coolant Pump Fabricator Notice to 

Contractor of Final Stator Assembly 
Completion ‐ Unit 3

8/31/2014 2/28/2014 No No 6 Months Early

110 Reactor Coolant Pump ‐ Shipment of Equipment to 
Site (2 Reactor Coolant Pumps) ‐ Unit 2 9/30/2013 9/30/2013 No No

111 Place First Nuclear Concrete for Unit 3 8/1/2013 8/1/2013 No No

112 Set Unit 2 Steam Generator 9/9/2013 9/9/2013 No No

113 Main Transformers Ready to Ship ‐ Unit 2 9/30/2013 2/28/2013 No No 7 Months Early
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114 Complete Unit 3 Steam Generator Hydrotest At 
Fabricator  2/28/2014 3/31/2014 No No Delayed 1 Month

115 Set Unit 2 Containment Vessel Bottom Head on 
Basemat Legs 11/21/2011 11/21/2011 No No

116 Set Unit 2 Pressurizer Vessel 1/24/2014 1/24/2014 No No

117
Reactor Coolant Pump Fabricator Notice to 

Contractor of Satisfactory Completion of Factory 
Acceptance Test ‐ Unit 3

2/28/2015 3/31/2015 No No Delayed 1 Month

118 Deliver Reactor Vessel Internals to Port of Export ‐ 
Unit 3 6/30/2015 6/30/2015 No No

119 Main Transformers Fabricator Issue P.O. for 
Material ‐ Unit 3 4/30/2014 4/30/2014 No No

120 Complete Welding of Unit 2 Passive Residual Heat 
Removal System Piping 3/19/2014 3/19/2014 No No

121 Steam Generator Contractor Acceptance of 
Equipment At Port of Entry ‐ Unit 3 4/30/2015 1/31/2015 No No 3 Months Early

122 Refueling Machine ‐ Shipment of Equipment to Site ‐
Unit 3 5/31/2014 5/31/2014 No No

123 Set Unit 2 Polar Crane 4/3/2014 4/3/2014 No No
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124 Reactor Coolant Pumps ‐ Shipment of Equipment to 
Site ‐ Unit 3 6/30/2015 6/30/2015 No No

125 Main Transformers Ready to Ship ‐ Unit 3 9/30/2014 6/30/2015 No No Delayed 9 Months

126 Spent Fuel Storage Rack ‐ Shipment of Last Rack 
Module ‐ Unit 3 12/31/2014 6/30/2014 No No 6 Months Early

127 Start Electrical Cable Pulling in Unit 2 Auxiliary 
Building 12/26/2014 12/18/2014 No No

128 Complete Unit 2 Reactor Coolant System Cold 
Hydro  8/3/2015 7/3/2015 No No 1 Month Early

129 Activate Class 1E DC Power in Unit 2 Auxiliary 
Building 3/5/2015 2/25/2015 No No

130 Complete Unit 2 Hot Functional Test 9/21/2015 9/21/2015 No No

131 Install Unit 3 Ring 3 for Containment Vessel 7/30/2015 2/19/2015 No No 5 Months Early

132 Load Unit 2 Nuclear Fuel 10/28/2015 10/2/2015 No No

133 Unit 2 Substantial Completion 4/1/2016 4/1/2016 No No
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134 Set Unit 3 Reactor Vessel 10/1/2015 5/14/2015 No No 4 Months Early

135 Set Unit 3 Steam Generator #2 12/22/2015 8/6/2015 No No 4 Months Early

136 Set Unit 3 Pressurizer Vessel  5/16/2016 12/18/2015 No No 5 Months Early

137 Complete Welding of Unit 3 Passive Residual 
Heat Removal System Piping 6/20/2016 2/1/2016 No No 5 Months Early

138 Set Unit 3 Polar Crane 7/18/2016 2/5/2016 No No 5 Months Early

139 Start Unit 3 Shield Building Roof Slab Rebar 
Placement 1/16/2017 8/2/2016 No No 5 Months Early

140 Start Unit 3 Auxiliary Building Electrical Cable 
Pulling 4/6/2017 12/2/2016 No No 4 Months Early

141 Activate Unit 3 Auxiliary Building Class 1E DC 
Power 6/9/2017 12/27/2016 No No 5 Months Early

142 Complete Unit 3 Reactor Coolant System Cold 
Hydro 1/1/2018 5/3/2017 No No 8 Months Early

143 Complete Unit 3 Hot Functional Test 2/15/2018 5/17/2018 No No Delayed 3 Months
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144 Complete Unit 3 Nuclear Fuel Load 7/31/2018 7/19/2018 No No

145 Begin Unit 3 Full Power Operation 10/31/2018 10/23/2018 No No

146 Unit 3 Substantial Completion 1/1/2019 1/1/2019 No No
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Appendix C 
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Appendix D 
NRC Revised Review Schedule 
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