

**Office of Regulatory Staff
New Nuclear Development Update Report
V.C. Summer Units 2 & 3**

During the week of June 4, 2018, Office of Regulatory Staff – New Nuclear Development personnel (NND Personnel) worked at the VC Summer site on Monday.

On Monday June 4, NND Personnel attended the Plan of the Day meeting which focused on safety, SCE&G security and demobilization/abandonment of the site. The following activities were discussed:

- The SCE&G contractor continues to perform maintenance on storm water basins and evaluate closure of storm water permits.
- SCE&G is working on the site closure plan which involves closing several South Carolina Department of Health and Environmental Control (SC DHEC) permits. Further seeding of areas is required to reach the 70% vegetation to support permit closures. SCE&G is also planning to transfer the effected land and remaining SC DHEC permits to the SCE&G Land Department for long term care and maintenance.
- Craft labor are supporting the removal of remaining leased trailers.
- Craft labor continue to work on removing Harsco equipment and concrete forms.
- Craft labor are reorganizing the laydown yards to consolidate plant material. 227 of approximately 375 total truck loads have been moved.
- Craft labor moved 74 of approximately 300 total truck loads of plant equipment from the West Columbia (Metro) warehouse to the VC Summer site.
- Plant and personnel records located at the Metro warehouse shall be moved to the VC Summer site in the next few weeks. SCE&G personnel will assist the craft labor in the relocation process.

At the meeting, the SCE&G Abandonment Manager briefly discussed that Santee Cooper does not want to continue with the Blythewood off-site warehouse lease which expires in November of 2018. NND site closure will be pushed from the end of August to the November timeframe to allow for transfer of the Blythewood off-site warehouse material back to the VC Summer site.

The “Right of Entry” Agreement with Santee Cooper remains an open issue and no preventative maintenance work is being performed on any of the equipment. The “Right of Entry” Agreement would allow Santee Cooper’s contractor access to plant equipment on the construction site and plant equipment located at the Blythewood and Metro off-site warehouses.